llrf-HWR-fe-software - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
24884	Bug	Resolved	Normal	Labview gain limits	Philip Varghese	01/27/2021 12:14 PM
24734	Task	Resolved	Normal	Documenting recent software changes for resonance control and other upgrades	Shrividhyaa Sankar Raman	01/27/2021 12:07 PM
24587	Task	Resolved	High	HWR start trigger cable termination	Daniel Klepec	07/02/2020 08:24 AM
24585	Task	Resolved	High	HWR resonance control pressure set button is broken	Daniel Klepec	07/02/2020 08:04 AM
24584	Task	New	Urgent	HWR startup procedure	Philip Varghese	07/01/2020 09:59 AM
24583	Bug	New	Normal	HWR Cavity power and gradient calibration		07/10/2020 11:28 AM
24581	Bug	Resolved	High	Labview cavity number interface update	Shrividhyaa Sankar Raman	07/22/2020 11:13 AM
24578	Task	Resolved	High	ACNET Connection	Shrividhyaa Sankar Raman	01/27/2021 12:05 PM
24577	Bug	Resolved	Normal	HWR LabVIEW issues	Shrividhyaa Sankar Raman	07/07/2020 08:36 AM