minerva_ci - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
20161	Task	New	Normal	Implement CI validation phase for MINERvA		06/13/2018 02:41 PM
16355	Task	Closed	Normal	add report_changes phase to report changes in the MINERvA repo since last CI build	Vito Di Benedetto	06/09/2017 12:44 PM
14574	Task	Closed	Normal	require convenience name alias for the MINERvA CI web app	Vito Di Benedetto	02/06/2018 11:52 AM
14300	Task	Closed	Normal	Test MINERvA build procedure	Vito Di Benedetto	09/26/2017 04:23 PM
14209	Task	Closed	Normal	Configure Jenkins instance.	Vito Di Benedetto	02/06/2018 11:52 AM
14208	Task	Closed	Normal	Write up initial workflow config.	Vito Di Benedetto	09/26/2017 04:23 PM
14207	Task	Closed	Normal	Create minerva_ci repository in ci project	Vito Di Benedetto	02/06/2018 11:52 AM
14206	Task	Closed	Normal	Review MINERvA build process.	Vito Di Benedetto	09/26/2017 04:23 PM
14191	Task	Closed	Normal	New instance of CI DB and CI web app for MINERvA	Vladimir Podstavkov	02/06/2018 11:24 AM