MINOS

	2021-3					2021-4				2021-5				2021-6				2021-7					2021-8			
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
MINOS	MINOS																									
INC000000435173 08/14 hendry - recycle 127 (...)	Assigned 40%																									
Lost raw data files Oct 2014	New																									
FTS for use with Roundup	Accepted																									
Move mcimport to dCache	Assigned 10%																									
/grid/fermiapp minos quota	Work in progress 50%																									
Test ifdb04 for 2017/03/16 deployment	Work in progress 10%																									
remove unused Minos Mysql accounts	Work in progress 50%																									
move dbu tables from offline_dev to offline	Work in progress 80%																									
Test nugen on SLF6	Work in progress 10%																									
Migrating from SL 6 to SL 7	Resolved																									
Run and build Minos code under SL6 singuilarity (...)	Resolved																									
test fnalmariadbprd server	Resolved																									
final /grid/data cleanup for Data Preservation	Resolved																									
MINOS Bluearc file cleanup	Assigned 10%																									
clean up old /minos/data/mcimport files	Assigned 10%																									
Minos FCRSG 2021 computing support request	New																									
ADMIN	ADMIN																									
Move /minos/app data files	New																									
minoscvs deployment	New																									
remove /pnfs/minos group write permissions	New 20%																									
Testing Service Now text entry issue, (...)	New																									
Minos Windows to Linux survey	Accepted																									
Minos FY 2015 SPPM resource spreadsheet	New 10%																									
NAS-HOME testing	Assigned																									
move /nusoft/app/htdoc/minos to /web/sites/minos.fnal.gov	Resolved																									
ND DCS, DAQ, and Timing web pages (...)	New																									
move www-numi minos pages to /web/sites/minos.fnal.gov	New																									

BATCH	**BATCH**
Migrate DBU DataQuality table filling (...)	**New**
Online monitoring web tool and plots	**New**
Remove /minos/data/reco_near and reco_far (...)	**New**
Declare recent MC sntp to SAM	**Assigned 60%**
Minos candidate file removal	**Assigned 90%**
Propagating Andy's fix to the FD Cosmic (...)	**New**
Reconstruction of MINOS+ RHC Monte Carlo (...)	**New**
Move Production *cat files from /minos/data (...)	**New 10%**
Move round up from /minos/data/ to /pnfs/minos/persistent/	**New**
Reviving CVMFS	**Work in progress**
Commit rsync scripts to CVS (contrib/CVMFS) (...)	**New**
CONTROLROOM	**CONTROLROOM**
Use new lenovo workstations	**New**
minos-evd-02 commissioning	**Assigned 90%**
DATA	
Some MINOS RawData files are declared (...)	**New**
RMS	**RMS**
Fermilab OM ports busy	**New**
SIMULATION	**SIMULATION**
Generate a CosmicMu sample for forward (...)	**New**
Generate a CosmicMu sample for reverse (...)	**New**
ND samples with flux from FLUGG11	**Feedback**
Fluka11 DST not properly normalized?	**New**
SOFTWARE	
reco_near_spill_data_base_dogwood5.C (...)	**New**
SLF5 issues	**New**
Transition to SLF6	**New**
Problems running dogwood5 on R2.6 through (...)	**New**
Nightly build partial failure due to (...)	**New**
Validation of R2.9 vs. R2.0.7	**New**
BeamDataUtil/BDSpillAccessor assumes (...)	**New**
MINOS code doesn't run when build 64-bit	**New**