NoSQL LDRD

	2021-3					2021-4				2021-5				2021-6				2021-7					2021-8			
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
Big Data Program																										
NoSQL LDRD																										
Make job interruptable		Work in progress																								
Sandbox		Resolved																								
Client docker image		Resolved																								
Worker docker image		New																								
Integrate with binder		Rejected																								
User documentation		New																								
Ingestion documentation		New																								
Send error messages from the worker (...)		Resolved																								
Update shell version of the sample user (...)		Resolved																								
Make pypi package		New																								
Restructure the library		Resolved																								
Make compatible with Python3		New																								
Worker relative speed		New																								
Report job progress to the client		New																								
Send job timing statistics to the client (...)		New																								
Thread-safe Striped data client		New																								
NoSQL LDRD - 1.2.0																										
Restructure the server to expose (...)		Resolved																								