NoSQL LDRD

	2021-3					2021-4				2021-5				2021-6				2021-7					2021-8			
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
Big Data Program																										
NoSQL LDRD																										
Make job interruptable		**Work in progress**																								
Sandbox		**Resolved**																								
Client docker image		**Resolved**																								
Worker docker image		**New**																								
User documentation		**New**																								
Ingestion documentation		**New**																								
Send error messages from the worker (...)		**Resolved**																								
Update shell version of the sample user (...)		**Resolved**																								
Make pypi package		**New**																								
Restructure the library		**Resolved**																								
Make compatible with Python3		**New**																								
Worker relative speed		**New**																								
Report job progress to the client		**New**																								
Send job timing statistics to the client (...)		**New**																								
Thread-safe Striped data client		**New**																								
NoSQL LDRD - 1.2.0																										
Restructure the server to expose (...)		**Resolved**																								