NoSQL LDRD

	2021-5				2021-6				2021-7					2021-8				2021-9					2021-10			
	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43
Big Data Program																										
NoSQL LDRD																										
Make job interruptable	Work in progress																									
Sandbox	Resolved																									
Client docker image	Resolved																									
Worker docker image	New																									
User documentation	New																									
Ingestion documentation	New																									
Send error messages from the worker (...)	Resolved																									
Update shell version of the sample user (...)	Resolved																									
Make pypi package	New																									
Restructure the library	Resolved																									
Make compatible with Python3	New																									
Worker relative speed	New																									
Report job progress to the client	New																									
Send job timing statistics to the client (...)	New																									
Thread-safe Striped data client	New																									
NoSQL LDRD - 1.2.0																										
Restructure the server to expose (...)	Resolved																									