NoSQL LDRD

	2021-6				2021-7				2021-8				2021-9				2021-10				2021-11			
	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47
Big Data Program																									
NoSQL LDRD																									
Make job interruptable	**Work in progress**																								
Sandbox	**Resolved**																								
Client docker image	**Resolved**																								
Worker docker image	**New**																								
User documentation	**New**																								
Ingestion documentation	**New**																								
Send error messages from the worker (...)	**Resolved**																								
Update shell version of the sample user (...)	**Resolved**																								
Make pypi package	**New**																								
Restructure the library	**Resolved**																								
Make compatible with Python3	**New**																								
Worker relative speed	**New**																								
Report job progress to the client	**New**																								
Send job timing statistics to the client (...)	**New**																								
Thread-safe Striped data client	**New**																								
NoSQL LDRD - 1.2.0																									
Restructure the server to expose (...)	**Resolved**																								