NoSQL LDRD

	2021-9				2021-10				2021-11				2021-12					2022-1				2022-2			
	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8
Big Data Program																									
NoSQL LDRD																									
Make job interruptable	Work in progress																								
Sandbox	Resolved																								
Client docker image	Resolved																								
Worker docker image	New																								
User documentation	New																								
Ingestion documentation	New																								
Send error messages from the worker (...)	Resolved																								
Update shell version of the sample user (...)	Resolved																								
Make pypi package	New																								
Restructure the library	Resolved																								
Make compatible with Python3	New																								
Worker relative speed	New																								
Report job progress to the client	New																								
Send job timing statistics to the client (...)	New																								
Thread-safe Striped data client	New																								
NoSQL LDRD - 1.2.0																									
Restructure the server to expose (...)	Resolved																								