Nova Reconstruction - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
16336	Task	Closed	Normal	Develop a set of BPF and prong based containment cuts		01/31/2018 02:48 PM
16294	Task	New	Normal	Tuning scattering planes		04/21/2017 08:24 PM
16293	Task	New	Normal	Proton reconstruction		04/21/2017 08:21 PM
16292	Task	New	Low	Benchmark data / MC with stopping muons		07/26/2017 09:07 AM
16289	Task	New	Low	Optimize the muon PID training.		04/21/2017 03:47 PM
16288	Task	New	Low	Retrain the BPF muon PID		04/21/2017 03:17 PM
16287	Task	Closed	Normal	BPF energy root macro -> caf macro	Erica Smith	06/08/2018 02:26 AM
16286	Task	New	Low	BPF-based energy estimator technote	Erica Smith	04/21/2017 01:42 PM
16284	Task	New	Low	Put together a "BPF Muon PID" technote.	Michael Baird	04/21/2017 01:36 PM
16283	Task	New	Normal	Finish the BPF tracker technote	Michael Baird	04/21/2017 01:35 PM
16278	Task	Closed	Normal	Add a BPFAna module to the RecoValidation package		07/12/2017 05:16 PM
16277	Task	Closed	High	FIX the BPF dE/dx tables to agree with geant	Michael Baird	06/23/2017 11:22 AM