## NOvA-SAM - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|---|---|---|---|---|---|---|
| 3282 | Milestone | Rejected | Normal | CVMFS Deployment (Beta) | | 11/15/2016 05:08 PM |
| 3281 | Milestone | Rejected | Normal | Completion of Production | | 11/15/2016 05:09 PM |
| 3279 | Milestone | Rejected | Normal | Start of Production | | 11/15/2016 05:09 PM |
| 3278 | Milestone | Rejected | Normal | DPF 2013 | | 11/15/2016 05:09 PM |
| 3277 | Milestone | Rejected | Normal | Nufact 2013 Conference | | 11/15/2016 05:09 PM |