NOvA-SAM - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
3282	Milestone	Rejected	Normal	CVMFS Deployment (Beta)		11/15/2016 05:08 PM
3281	Milestone	Rejected	Normal	Completion of Production		11/15/2016 05:09 PM
3279	Milestone	Rejected	Normal	Start of Production		11/15/2016 05:09 PM
3278	Milestone	Rejected	Normal	DPF 2013		11/15/2016 05:09 PM
3277	Milestone	Rejected	Normal	Nufact 2013 Conference		11/15/2016 05:09 PM