NOvA File Transfer System

	2021-3					2021-4				2021-5				2021-6				2021-7					2021-8			
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
NOvA		NOvA																								
NOvA DAQ																										
DAQ Subsystems																										
NOvA File Transfer System																										
Tune scheduling of the far (...)		Accepted																								
Restart the FTS for NDOS		New																								
Webpage tooltip zeroes		New																								
The option to prioritise based (...)		New																								