ProtoDUNE

	2021-3				2021-4					2021-5				2021-6				2021-7					2021-8			
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
DUNE																										
ProtoDUNE																										
ProtoDUNE Data Management	**ProtoDUNE Data Management**																									
Get cilogon basic certs accepted (...)	**Work in progress**																									
coldelec file type / file family.	**Work in progress**																									
Document how to mount EOS on an (...)	**Work in progress**																									
small file aggregation--discuss (...)	**Work in progress**																									
Identify and train operations group (...)	**Work in progress**																									
NP02 EOS and Castor locations	**New**																									
get authentication on np04-srv-001 (...)	**Work in progress**																									
Shifter documentation--how to diagnose (...)	**Work in progress**																									
FTS monitoring sometimes doesn't (...)	**New**																									
sam timeouts	**New**																									
BNL electronics data followup with (...)	**Work in progress**																									
Elisabetta re IN2P3 access	**Work in progress**																									
Contact tom J. need to audit who (...)	**New**																									
Make contacts with GGUS for dune	**New**																									
Work with Maxim Potekhin to figure (...)	**Work in progress**																									
/eos/experiment doesn't have right (...)	**New**																									
Get the stuff in np04tier0/daq/data (...)	**New**																									
mismatched directory path in castor (...)	**Work in progress**																									
Can we change the eos-eos copy (...)	**Work in progress**																									
sites identifed in Sep 25 consortium (...)	**New**																									
Are voms, etc. supported on mac (...)	**New**																									
follow up with andrew mcnab on (...)	**New**																									
Move some 311_PMT data for Jason (...)	**Work in progress**																									
CERN EOS no support for Third party (...)	**New**																									
Get new file family for production	**Work in progress**																									