Spack Infrastructure - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
22893	Task	Closed	Normal	Initial coding	Marc Mengel	09/30/2019 04:12 PM
22894	Task	New	Normal	Initial coding	Marc Mengel	11/18/2019 10:23 AM
22900	Task	New	Normal	Test chained spack instance installs	Vito Di Benedetto	11/18/2019 10:23 AM
22904	Task	Work in progress	Normal	Build recipe files for POMS and dependencies not yet in spack	Marc Mengel	11/18/2019 10:23 AM
22905	Task	New	Normal	Install via spack on development POMS instance		11/18/2019 10:23 AM
22906	Task	New	Normal	Design development setup (spack install + pip -e ?)		07/10/2019 01:03 PM
22907	Task	New	Normal	Build recipe files for SAM dependencies not already in spack		07/10/2019 01:17 PM
22908	Task	New	Normal	Install Development sam-web, station via spack		07/10/2019 01:22 PM
22910	Task	New	Normal	Dual-mode grid/fermiapp/products		07/11/2019 02:31 PM
22911	Task	New	Normal	Dual-mode /cvmfs/fermi.opensciencegrid.org/products/larsoft		07/11/2019 02:32 PM
23006	Task	New	Normal	Test installing spack packages into cvmfs area	Patrick Gartung	11/18/2019 10:23 AM
23007	Task	New	Normal	Test spack build of "leaf" packages under CI	Vito Di Benedetto	07/29/2019 03:05 PM
23616	Task	New	Normal	Spack Documentation Guide		11/18/2019 10:23 AM