MicroBooNE DAQ Computers - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
4942	Milestone	Closed	Normal	Configure NFS exports	Bonnie King	01/24/2014 11:21 AM
4941	Milestone	Closed	High	Configure NIS	Bonnie King	01/24/2014 11:21 AM
4933	Milestone	Closed	Normal	Monitor PDUs.	Bonnie King	01/24/2014 11:22 AM
4932	Milestone	Closed	Normal	Set up monitoring for DAQ computers	Bonnie King	01/24/2014 11:22 AM
4931	Milestone	Closed	Normal	Monitoring	Bonnie King	01/24/2014 11:23 AM
4930	Milestone	Closed	Normal	Reinstall systems	Bonnie King	01/24/2014 11:23 AM
4929	Milestone	Closed	High	Puppet configuration	Bonnie King	01/24/2014 11:23 AM
4928	Milestone	Closed	Normal	Gather software requirements	Bonnie King	01/24/2014 11:24 AM
4841	Milestone	Closed	Normal	PDU Setup	Bonnie King	01/24/2014 11:24 AM
4840	Milestone	Closed	High	Final system configuration	Bonnie King	01/24/2014 11:24 AM
4839	Milestone	Closed	Normal	Set up IPMI serial over LAN	Bonnie King	01/24/2014 11:24 AM
4838	Milestone	Remission	Normal	Set up ACS in LArTF	Bonnie King	01/24/2014 11:25 AM
4837	Milestone	Closed	Normal	Set up console access	Bonnie King	01/24/2014 11:26 AM
4836	Milestone	Closed	Normal	Burnin (mprime, iozone)	Bonnie King	01/24/2014 11:26 AM