## uBooNE Offline - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|---|---|---|---|---|---|---|
| 13417 | Milestone | Assigned | Normal | Common metrics for evaluation and validation | Joris De vries | 10/24/2016 12:47 PM |
| 13412 | Milestone | New | Normal | Final Object Selection | | 08/02/2016 02:25 PM |
| 13411 | Milestone | New | Normal | Reconstruction workflow | | 08/02/2016 02:24 PM |
| 13410 | Milestone | New | Normal | Hit Finding | | 11/01/2016 11:26 AM |
| 13409 | Milestone | New | Normal | Cosmic Ray Tagger reconstruction | | 08/02/2016 02:22 PM |
| 13408 | Milestone | New | Normal | Cosmic Ray tagging for use in reconstruction | | 08/02/2016 02:21 PM |
| 13407 | Milestone | New | Normal | Track Reconstruction | | 11/04/2016 11:13 AM |
| 13406 | Milestone | New | Normal | Vertex Reconstruction | | 11/04/2016 11:12 AM |
| 13405 | Milestone | New | Normal | Shower Reconstruction | | 11/04/2016 11:11 AM |
| 13404 | Milestone | New | Normal | Optical Reconstruction | | 08/02/2016 02:44 PM |
| 13403 | Milestone | New | Normal | Alternate Reconstruction Paths | | 10/21/2016 11:01 AM |
| 13402 | Milestone | New | Normal | Reconstruction validation | | 08/02/2016 02:08 PM |
| 13401 | Milestone | New | Normal | Reconstruction Tuning | | 08/02/2016 02:07 PM |
| 13400 | Milestone | New | Normal | MCC8 and "v6" reconstruction development | | 11/04/2016 11:13 AM |
| 13399 | Milestone | New | Normal | Parent reconstruction milestones/tasks for reconstruction necessary for MCC8 and reconstruction "v6" | | 11/04/2016 11:13 AM |
| 11636 | Milestone | Accepted | Normal | Improve reconstruction speed by 2x | | 02/05/2016 09:40 AM |
| 11400 | Milestone | New | Normal | List of analysis | | 01/25/2016 04:47 PM |
| 11263 | Milestone | New | Normal | Production shower finding | | 08/02/2016 01:31 PM |
| 11262 | Milestone | Resolved | High | March production reconstruction | | 08/02/2016 01:56 PM |
| 10540 | Milestone | Assigned | Normal | Space Charge Measurement Paper | | 02/22/2016 02:00 PM |
| 9904 | Milestone | Assigned | Normal | Diffusion paper | | 02/22/2016 01:58 PM |
| 9900 | Milestone | New | Normal | Cosmic rate paper | | 02/08/2016 11:08 AM |
| 9898 | Milestone | New | Normal | Purity Paper | | 02/08/2016 11:05 AM |