ubpm

	2020-10				2020-11				2020-12					2021-1				2021-2				2021-3			
	41	42	43	44	45	46	47	48	49	50	51	52	53	1	2	3	4	5	6	7	8	9	10	11	12
AD Instrumentation	AD Instrumentation																								
ubpm																									
Establish Test Stand	New																								
Assemble crate	New																								
Network connection	New																								
Request ACNET node name	New																								
Create git repository	New																								
Establish Targets file, startup (...)	New																								
Rename RRXxx classes to MuonXxx	New																								
Create ACNET devices for test node	New																								
Add Muon Campus Devel 'area' to (...)	New																								
Modify MuonStateMachine to respond (...)	New																								