VME BPM - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
16570	Milestone	New	Normal	Improvements for auto-tune operation		05/17/2017 10:30 AM
11838	Milestone	New	Normal	Release 201603A	John Diamond	03/24/2016 04:01 PM
13191	Milestone	Closed	Normal	Release 201607A		07/13/2016 07:51 PM
11833	Milestone	Closed	Normal	Release 201602A	John Diamond	02/27/2016 09:01 PM
10100	Milestone	Closed	Normal	Refactor ACNET subsystem		11/08/2015 08:49 AM
9788	Milestone	Closed	Normal	Support for RF spill monitors	John Diamond	08/28/2015 11:42 AM
9746	Milestone	Closed	Normal	Comission F4 and SSB nodes	John Diamond	08/28/2015 09:43 AM
9299	Milestone	Closed	Normal	Commision P2-line frontends at F2 and F3	John Diamond	07/06/2015 11:10 AM
9295	Milestone	Closed	Normal	Upgrade P1-line BPM system	John Diamond	07/02/2015 04:08 PM
9356	Milestone	Closed	Normal	Use Roger's variants technique to manage startup scripts for individual targets	John Diamond	07/02/2015 04:06 PM
9297	Milestone	Closed	Normal	Build and install latest git for sybpm1	John Diamond	07/01/2015 03:27 PM
9296	Milestone	Closed	Normal	Build PMCECAN software for 5500	John Diamond	07/01/2015 03:27 PM
9298	Milestone	Closed	Normal	Create new ACNET devices for sybpm1	John Diamond	07/01/2015 03:26 PM
9302	Milestone	Closed	Normal	Create ACNET devices	John Diamond	07/01/2015 02:15 PM
9301	Milestone	Closed	Normal	Configure processors	John Diamond	07/01/2015 01:47 PM
9321	Milestone	Closed	Normal	Register ACNET nodes for F1 & F3	John Diamond	06/30/2015 12:55 PM
9300	Milestone	Closed	Normal	Submit network connection requests	John Diamond	06/29/2015 04:10 PM