VME Intensity Monitor - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
17345	Milestone	New	Normal	Comission M40TOR front end	John Diamond	10/16/2018 10:24 AM
16524	Milestone	New	Normal	Commission new toroid nodes at NML		07/11/2017 07:22 PM
12944	Milestone	New	High	New DCCT V2.1 Firmware Driver	Roger Tokarek	08/03/2016 01:17 PM
12190	Milestone	New	Normal	Turn of tracing for ACNET tasks		04/06/2016 04:11 PM
11965	Milestone	New	High	April Release - 201604A		09/04/2018 01:01 PM
10477	Milestone	New	High	ANUB Startup	Roger Tokarek	01/06/2016 01:11 PM
9388	Milestone	New	Normal	2015 Shutdown		09/04/2018 01:03 PM
19613	Milestone	Assigned	Normal	Commission F16TOR	Elliott McCrory	04/09/2018 03:24 PM
12609	Milestone	Assigned	Normal	MI/RR DCCT Configuration Update	Roger Tokarek	08/03/2016 01:13 PM
12352	Milestone	Assigned	Normal	Transition operational Recycler DCCT devices to ANUB	John Diamond	04/18/2016 02:36 PM
11959	Milestone	Closed	High	PXIE Startup		08/03/2016 10:52 AM
11650	Milestone	Closed	High	Mar 2016 Release A - 201603A		08/03/2016 10:36 AM
11649	Milestone	Closed	Normal	Feb 2016 Release A - 201602A		02/28/2016 11:32 AM
11150	Milestone	Closed	Normal	PXIE - ABB ADC Support	Roger Tokarek	10/13/2016 02:30 PM
10928	Milestone	Closed	High	Support for new MI/RR/BNB digitizer firmware		08/02/2016 03:03 PM
10473	Milestone	Closed	Normal	Code Upgrades and Additions	Roger Tokarek	08/02/2016 02:53 PM
9393	Milestone	Closed	Low	Code Clean Up	Roger Tokarek	08/02/2016 10:19 AM
9243	Milestone	Closed	Normal	Migrate source from AD/Controls CVS repository to cdcvs Git	Roger Tokarek	07/06/2015 02:15 PM
11019	Milestone	Accepted	Normal	Cycle devices for anub	John Diamond	12/21/2015 11:31 AM