VME Intensity Monitor - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
23796	Task	Assigned	Normal	E:NUMIPWR	John Diamond	12/23/2019 12:23 PM
17354	Task	New	Normal	Configure MDAT transmitter	Elliott McCrory	10/03/2018 11:12 AM
9392	Task	Resolved	Normal	Deploy New MI Tororid Nodes		09/04/2018 01:03 PM
19614	Task	New	Normal	Install and configure hardware for S16TOR		04/09/2018 03:10 PM
15052	Task	New	Normal	Sum device for muon campus toroid (R:TOR703)	Elliott McCrory	09/22/2017 03:59 PM
17764	Task	New	Normal	More summation devices requested		09/22/2017 03:59 PM
17352	Task	Assigned	Normal	Configure startup script	John Diamond	08/07/2017 02:49 PM
17351	Task	Resolved	Normal	Request ACNET node ID assignment for M40TOR	John Diamond	08/07/2017 02:44 PM
17350	Task	Resolved	Normal	Configure M40TOR CPU board	John Diamond	08/07/2017 02:43 PM
17344	Task	Assigned	Normal	ACNET devices for new scrapers at PIP2IT	John Diamond	08/03/2017 01:52 PM
17355	Task	New	Normal	Test & Verify		08/03/2017 09:40 AM
16531	Task	Work in progress	Normal	Install hardware for NMLTR2	John Diamond	07/12/2017 11:09 AM
16532	Task	Work in progress	Normal	Install hardware for NMLTR3	John Diamond	07/11/2017 07:22 PM
16533	Task	Work in progress	Normal	Create ACNET devices for new toroids	John Diamond	07/11/2017 07:18 PM
16784	Task	Resolved	Normal	Commission new scrapers for PXIE	John Diamond	06/08/2017 10:50 AM
16590	Task	New	Normal	Verify BBM interface with Bill Marsh's test program		05/18/2017 02:52 PM
16589	Task	New	Normal	Verify new devices with a test signal		05/18/2017 02:51 PM
16045	Task	Resolved	Normal	Configure a cycle device for R:TOR703 g-2 operation	John Diamond	04/03/2017 01:59 PM
16023	Task	Assigned	Normal	Configure R:TOR703 for g-2 operation	John Diamond	04/02/2017 11:42 AM
15979	Task	Work in progress	Normal	Create devices for Ring Pickup study at PXIE	John Diamond	03/28/2017 02:26 PM
15051	Task	New	Normal	Request for I:13SUM1	John Diamond	01/09/2017 02:20 PM
14696	Task	Assigned	Normal	Support for PXIE digitizer firmware ABC02	John Diamond	12/05/2016 04:03 PM
14512	Task	Assigned	Normal	Support for Rich's MPS transmission loss task	John Diamond	12/01/2016 03:30 PM
14446	Task	Work in progress	Normal	New scale factors for PXIE Ring Pickups 1 & 2	John Diamond	11/10/2016 11:14 AM
14359	Task	Assigned	Normal	Write integrated pulse readings to file	John Diamond	11/03/2016 09:56 AM
14283	Task	Assigned	Normal	Configure pulse width tracking for PXIE scrappers	John Diamond	10/26/2016 04:42 PM
14280	Task	Assigned	Normal	BBM for R:TOR703	John Diamond	10/26/2016 10:42 AM
13918	Task	Assigned	Normal	Configure second ring pickup for PXIE	John Diamond	10/07/2016 01:02 PM
13962	Task	Assigned	Normal	ADC configuration commands for PXIE Toroids	John Diamond	09/30/2016 10:23 AM
13919	Task	Assigned	Normal	Fix scaling for ring pick MPS thresholds	John Diamond	09/27/2016 10:47 PM
10975	Task	Work in progress	Normal	Acnet Device Set Toroid ADC Registers S60, MI10, MI14, MI30	Roger Tokarek	08/03/2016 10:16 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
10475	Task	Work in progress	Normal	Simplify Script Set Register Functions	Roger Tokarek	08/02/2016 02:52 PM
9524	Task	Work in progress	Normal	Request remote reboot devices		08/02/2016 10:49 AM
13070	Task	Assigned	Normal	Support different DcctDrv firmware running on ANUB and MIDCCT	John Diamond	06/29/2016 01:59 PM
12353	Task	Assigned	Normal	Rename ANUB	John Diamond	04/21/2016 10:46 AM
12191	Task	New	Normal	Refactor TRACE0 calls with the appropriate TRACE/TRACE0/TRACEP		04/06/2016 04:13 PM
11891	Task	Assigned	Normal	Support Alexei's changes to the DCCT firmware	John Diamond	03/15/2016 12:21 PM
11629	Task	New	Normal	Refactor to useAD/Control's concurrency library		03/15/2016 12:20 PM
11687	Task	New	Normal	Move ADC drivers to adinsthw		03/15/2016 12:20 PM
11520	Task	Assigned	Normal	Create new sum devices	John Diamond	02/28/2016 11:31 AM
11028	Task	New	Normal	Support beam before extraction sample	John Diamond	11/30/2015 04:38 PM
10946	Task	Resolved	Normal	ACNET settings for ADC parameters	John Diamond	11/23/2015 11:34 AM
10262	Task	Assigned	Normal	Configure MDAT frames	John Diamond	10/05/2015 02:50 PM
10199	Task	Assigned	Normal	Refactor to use the PMCUCDTimingSystem class from the timing library	John Diamond	09/21/2015 10:37 AM