VME Intensity Monitor - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
16050	Feature	Assigned	Normal	Build support into Cycle Devices that can support the two groups of 8 for g-2 transfers	John Diamond	04/03/2017 01:58 PM
13694	Feature	Assigned	Normal	Support tracking the chopper's pulse width with a static amount of extra time	John Diamond	08/26/2016 01:38 PM
13572	Feature	Assigned	Normal	ACNET device support for new MPS features in ABB0F firmware	John Diamond	10/25/2016 03:12 PM
12946	Feature	New	High	MDAT requires Baseline Filter	Elliott McCrory	10/13/2016 02:27 PM
12632	Feature	Resolved	Normal	Support new digitizer gate mode for ASTA	John Diamond	05/13/2016 12:45 PM
11849	Feature	Assigned	Normal	TSG Support	John Diamond	03/15/2016 12:21 PM
11729	Feature	Work in progress	High	201602A Replace Latch with ATR	Elliott McCrory	10/13/2016 02:27 PM
11021	Feature	Assigned	Normal	Use Trace for logging & error reporting	John Diamond	01/02/2016 10:07 PM
11011	Feature	Assigned	Normal	Normalized BEL devices	John Diamond	12/14/2015 11:47 AM
10985	Feature	Assigned	Normal	Injection and Extraction Cycle Devices	John Diamond	11/23/2015 03:08 PM
10976	Feature	Work in progress	Normal	Confirm ADC Present and Correct	Elliott McCrory	10/13/2016 02:28 PM
10966	Feature	Assigned	Normal	Reset sum on disarm event + delay	John Diamond	11/20/2015 10:33 AM
9396	Feature	Assigned	Normal	Beam Energy Loss Devices	John Diamond	01/04/2016 02:15 PM
9391	Feature	Assigned	Normal	Implement MDAT Receiver	John Diamond	09/23/2015 04:27 PM
8559	Feature	New	Normal	BBB standard deviation device		05/01/2015 09:15 AM