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[bookmark: _GoBack]Trending Reason:  SAM Web 1.6.3 was added to the plan and released on 10/24/2013. Other deliverables are on target.

Top Issues: (include comments for non-green dashboard items)

None
Weekly Progress Report from This Week 
1. Begun investigation of feasibility of switching databases to Postgres (SPW)
2. Released sam-web 1.6.3 (bug fixes and minor improvements for Minerva project recovery) (RAI)
3. Put initial small number of LBNE files into enstore via SAM (MD)
5. Got SAM stager running at LNGS (KH)
7. Wrote majority of SAM paper for CHEP proceedings (RAI)

Planned Activities for Next Week 
1. Finish CHEP paper (RAI)
2. Complete FileTransferService v3_8_2 (RAI)
3. Complete estimate of work required to convert SAM to Postgres (SPW)
4. Configure SAM file retrieval for LBNE (MD)
5. Attempt to get DarkSide file uploads from LNGS to Fermilab dCache working (KH)


Other Issues, Risks, or Concerns:
1. 
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Should there be an error, omission, or question, please contact Julie Marsh via jmarsh@fnal.gov
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SAM Milestones/Releases

SAM Web Client - v1_4 10/28/2013  10/18/2013 100%

SAM Web Services - 1.6.3 10/24/2013 100%

Bug 4814project recovery produces wrong answer

Feature 4808Project summary should report the number of files in the snapshot

Feature 4822Project summary should include the project status

Feature 4823Recovery project should fail if the project is still running

SAM File Transfer Service - v3.8.2 11/4/2013 68%

Bug 4646External metadata programs that are stuck in an infinite loop can block progress

added Bug 4831fileStatus URL doesn’t work correctly if file type is not previously set

Feature 4634Include verison in status web page

Feature 4635Refresh status web page if server has been restarted

Feature 4745Add timeouts for web operations

Feature 4796Add activity plots to status webpage

Sam Web services - 1.7.0 11/29/2013 31%

Feature 4681Implement a plugin systems for experiment specific functionality

Feature 4683Restrict dataset definition names for normal Minerva users

Feature 4808Project summary should report the number of files in the snapshot

Feature 4843Disable cherrypy autoreload behavior by default

SAM C++ servers - sam_station v9.1.0 12/31/2013 0%

Feature 3354Better support for dCache in the SAM station

Feature 3671Modify smaster to handle dCache better

Feature 3672Implement dCache stager

Feature 4331HTTP client support

Feature 4334Obtain cached/not-cached status from dCache

SAM C++ servers - sam_station v9.2.0 2/28/2014 0%

Feature 3355Implement project HTTP server interface in SAM Station

Evaluate PostgresSQL database 4/1/2014 0%

Feature 4801Setup test PostgresSQL schema

SAM C++ servers - sam_station v9.2.1 5/1/2014 0%

Feature 3397Get the number of immediately available files for a project

Feature 3398Transferred state for delivered files

SAM Web services - 2.0 6/1/2014 0%

Feature 3608Add station functionality

Feature 4198Service location registry

SAM C++ servers - sam_stager v10.0.0 8/1/2014 0%

Feature 3607Remove CORBA functionality from stager

SAM C++ servers - sam_station v10.0.0 8/1/2014 0%

Feature 3356Remove CORBA functionality from station

SAM File Transfer Service - v3.9 TBD 0%


