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	IFDH - Intensity Frontier Data Handling – FY2014 updates to the tool



Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)
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	On Track
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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  Project trending yellow because Release v 1.3.0 – was moved out 2 weeks from original plan date and will be moved out again due to efforts spent on other projects/priorities.


Top Issues: (include comments for non-green dashboard items)
None

Weekly Progress Report from This Week 
1. got ifdhc,ifdh_art,ifbeam new releases installed in the Usual Places; contacted Nova folks to have them check their getMetadataf fix  actually worked for them; sent out release announcement.
2. dcache layout/usage meeting to discuss how we should setup path hierarchy, etc. in dcache to get experiments appropriate access, and to help with planning for pools, etc.
3. limited time spent on ifdh due to other priorities


Planned Activities for Next Week
1. dcache usage writeup sent around
2. testing NOvA jobs with released v1_2_7
3. coding on recursive copy (listing, exists, mkdir, pair copy for each type)
4. possibly load testing on new fermicloud test bestman server
5. ifbeam db users meeting


Other Issues, Risks, or Concerns:
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Should there be an error, omission, or question, please contact Julie Marsh via jmarsh@fnal.gov
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IFDH Milestones/Releases

v1.2.5 9/30/2013  10/7/2013 100%

v1.2.6 10/16/2013 100%

v1.2.7 11/1/2013 100%

v1.3.0 10/30/2013  11/15/2013 TBD 41%

Bug 4636use srmls and check for queue directory; don't always try to make it and fail

Bug 4708bail if system() or popen()ed programs were killed

Feature 2680Support SAM_PROJECT and SAM_STATION environment variables

Feature 4606xrootd support for fetchInput

Feature 4609Switch gridftp to uberftp, and srm to srm-copy or lcg-copy family

Feature 4677ifdh_fetch needs "help" flag

Feature 4780switch gridftp to uber ftp, add "ifdh Is"?

Feature 4903request for ifdhc to have ability to change the timeout for enstore/sam operations

NuConDB-client - v1.8 TBD 0%

NuConDB-client - v2.1 TBD 0%


