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Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)
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	On Track

	[image: ]
	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  No major issues impacting performance and no urgent fixes needed

Top Issues: (include comments for non-green dashboard items)
sam-web 1.7.0 has been delayed until January – the majority of the release is miscellaneous features and improvements rather than something we're especially waiting for, so it has been preempted.

Weekly Progress Report from This Week
1. Tested switching file transfers to tape from direct copies to go via dCache instead. This is now running for Minerva and partially for NOvA. (RAI)
2. Devised plan for cleaning up unused tables in the database schema. (SPW)

 
Planned Activities for Next Week
1. Release new FTS v3_10 which will implement some lessons from NOvA Ash River network problems last week. (RAI)
2. Demonstrate file transfers from Ash River to dCache via gridftp. (RAI)
3. Request snapshot of dev database and continue with DB clean up. (SPW)

Other Issues, Risks, or Concerns:
1. None



	SAM Milestones/Releases
	
	
	

	SAM Web Services - 1.6.2
	
	10/8/2013
	100%

	SAM Web Client - v1_4
	
	10/28/2013  10/18/2013
	100%

	SAM Web Services - 1.6.3
	
	10/24/2013
	100%

	SAM File Transfer Service - v3.9
	11/4/2013
	100%

	SAM Web Client - v1_4_1
	
	11/4/2013
	100%

	Sam Web services - 1.6.4
	
	11/6/2013
	100%

	SAM File Transfer Service - v3.9.1
	11/11/2013    11/14/2013
	100%

	SAM Web Client - v1_5
	
	11/20/2013
	100%

	SAM C++ servers - sam_station v9.1.0
	11/25/2013    11/27/2013
	100%

	SAM File Transfer Service - v3.10
	12/13/2013
	0%

	
	Feature
	5031
	Make all internal web page references relative links

	
	Feature
	5063
	Don't set file to completed until it is confirmed that it is on tape

	
	Feature
	5064
	Add plots for completed/pending/failed to status page

	Sam Web services - 1.7.0
	
	1/6/2014
	25%

	Ready
	Bug
	4860
	Recovery definitions refer to processes which saw no files

	
	Bug
	4911
	Server dies due to logging race condition
	

	
	Bug
	4943
	Project fails when node name contains upper case characters

	
	Feature
	4681
	Implement a plugin systems for experiment specific functionality

	
	Feature
	4683
	Restrict dataset definition names for normal Minerva users

	
	Feature
	4843
	Disable cherrypy autoreload behavior by default

	
	Feature
	4868
	Update run info in metadata
	

	
	Feature
	4912
	Update python version
	

	Evaluate PostgresSQL database
	1/27/2014
	0%

	
	Feature
	4801
	Setup test PostgresSQL schema
	

	SAM C++ servers - sam_station v9.2.0
	2/28/2014
	0%

	
	Feature
	3355
	Implement project HTTP server interface in SAM Station

	
	Feature
	4331
	HTTP client support
	

	SAM C++ servers - sam_station v9.2.1
	5/1/2014
	0%

	
	Feature
	3397
	Get the number of immediately available files for a project

	
	Feature
	3398
	Transferred state for delivered files
	

	SAM Web services - 2.0
	
	6/1/2014
	0%

	
	Feature
	3608
	Add station functionality
	

	
	Feature
	4198
	Service location registry
	

	SAM C++ servers - sam_stager v10.0.0
	8/1/2014
	0%

	
	Feature
	3607
	Remove CORBA functionality from stager
	

	SAM C++ servers - sam_station v10.0.0
	8/1/2014
	0%

	
	Feature
	3356
	Remove CORBA functionality from station
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Should there be an error, omission, or question, please contact Julie Marsh via jmarsh@fnal.gov
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