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	SAM – Sequential data Access via Meta-data – FY2014 updates to the tool



Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)
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	Potential or minor project impact and needs attention.  Will go Red if not addressed.

	[image: ]
	Causing direct project impact and needs immediate attention



Trending Reason:  No major issues impacting performance and no urgent fixes needed

Top Issues: (include comments for non-green dashboard items)
1. Completed work to support today’s release,

Weekly Progress Report from This Week

1. Completed work for release sam-web 1.7.0 (RAI) 

Planned Activities for Next Two Weeks
1. Release sam-web 1.7.0 (RAI)
2. Release FTS v3_10_2 (bug fix for file deletions getting blocked if there are too many files waiting for enstore status) (RAI)
3. Switch default Minerva & NOvA SAM stations to use dCache (RAI, MWM)
4. Continue with database table cleanup (SPW)1.7 release. (RAI)
Other Issues, Risks, or Concerns:
1. Working on a detailed project plan (including PostgreSQL conversion and other stakeholder needs).  Once completed and approved, that will become the baseline for continued SAM project work. (SEJ, RAI)
2. Setting up a monthly stakeholder meeting to begin in January (RAI/SEJ)
3. Working on organizational support model (SEJ)
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Should there be an error, omission, or question, please contact Julie Marsh via jmarsh@fnal.gov
image1.jpeg




image2.jpeg




image3.emf

image4.emf
Task Name DurationStart_DateActual_StartFinish_DateActual_FinishActual_DurationPercent_Complete Resource_Names

SAM Web Services - 1.6.2 5 days 10/2/2013 10/2/2013 10/8/2013 10/8/2013 5 days 100% Robert Illingworth

SAM Web Client - v1_ 5 days 10/14/201310/14/201310/18/2013 10/18/2013 5 days 100% Robert Illingworth

SAM Web Services - 1.6.3 5 days 10/22/201310/22/201310/28/2013 10/28/2013 5 days 100% Robert Illingworth

SAM File Transfer Service - v3.9 5 days 10/29/201310/29/2013 11/4/2013 11/4/2013 5 days 100% Robert Illingworth

SAM Web Client - v1_4_ 6 days 10/29/201310/29/2013 11/4/2013 11/4/2013 5 days? 100% Robert Illingworth

Sam Web services - 1.6.4 7 days 11/5/2013 11/5/2013 11/11/2013 11/11/2013 5 days 100% Robert Illingworth

SAM File Transfer Service - v3.9.1 8 days 11/8/2013 11/8/2013 11/14/2013 11/14/2013 5 days? 100% Robert Illingworth

SAM Web Client - v1_ 5 days 11/15/201311/15/201311/21/2013 11/21/2013 5 days 100% Robert Illingworth

SAM C++ servers - sam_station v9.1.0 5 days 11/22/201311/22/201311/28/2013 11/28/2013 5 days 100% Robert Illingworth

SAM File Transfer Service - v3.10 5 days 12/9/2013 12/9/2013 12/13/2013 12/13/2013 5 days 100% Robert Illingworth

SAM C++ servers - sam_station v9.1.1 3 days 12/16/201312/16/201312/18/2013 12/18/2013 3 days 100% Robert Illingworth

SAM File Transfer Service - v3.10.1 3 days 12/16/201312/16/201312/18/2013 12/18/2013 5 days 100% Robert Illingworth

Sam Web services - 1.7.0 19 days 12/16/201312/16/2013 1/6/2014 1/6/2014 19 days 100% Robert Illingworth

4860   Bug   Recovery definitions refer to processes which 

saw no file

16 days12/16/201312/16/2013 1/6/2014 1/6/2014 16 days 100% Robert Illingworth

4911   Bug   Server dies due to logging race condition 16 days12/19/201312/20/2013 1/6/2014 1/6/2014 16 days 100% Robert Illingworth

4943   Bug   Project fails when node name contains upper 

case characters

16 days12/16/201312/16/2013 1/6/2014 1/6/2014 16 days 100% Robert Illingworth

5081   Bug   add-location can fail with an internal error if 

there is no matching mount point, but a mount point 

exists which is a prefix of the one the user is requesting.

16 days12/19/201312/19/2013 1/6/2014 1/6/2014 16 days 100% Robert Illingworth

4681   Feature   Implement a plugin systems for 

experiment specific functionalit

16 days12/19/201312/19/2013 1/6/2014 1/6/2014 16 days 100% Robert Illingworth

4843   Feature   Disable cherrypy autoreload behavior by 

default

16 days12/19/201312/19/2013 1/6/2014 1/6/2014 16 days 100% Robert Illingworth

4868   Feature   Update run info in metadata 16 days12/19/201312/19/2013 1/6/2014 1/6/2014 16 days 100% Robert Illingworth

4912   Feature   Update python version 16 days12/19/201312/19/2013 1/6/2014 1/6/2014 16 days 100% Robert Illingworth

5091   Feature   Add interface to update tape \label 

information for an existing file

16 days12/19/201312/19/2013 1/6/2014 1/6/2014 16 days 100% Robert Illingworth

SAM File Transfer Service - v3.10.2 5 Days 1/2/2014 1/2/2014 1/8/2014 0% Robert Illingworth

5143   Bug   Tape label check is triggering every 36 

seconds, not hourly.

5 days 1/2/2014 1/2/2014 1/8/2014 0% Robert Illingworth

5144   Feature   Add work queue for tape label requests 5 days 1/2/2014 1/2/2014 1/8/2014 0% Robert Illingworth

SAM File Transfer Service - v3.11 1 day? 1/20/2014 NA 1/20/2014 NA 1 day? 0% Robert Illingworth

5089   Feature   Update tape label direct from enstore 3 hrs 1/20/2014 NA 1/20/2014 NA 3 hrs 0% Robert Illingworth

5090   Feature   Provide http interfaces for a remote FTS to 

check enstore information

1 day? 1/20/2014 NA 1/20/2014 NA 1 day? 0% Robert Illingworth

Evaluate PostgresSQL database 31 days 12/16/2013 NA 1/27/2014 NA 31 days 0% Steve White

4801   Feature   Setup test PostgresSQL schema 31 days12/16/2013 NA 1/27/2014 NA 31 days 0% Steve White

Migrate SAM Stakeholders to PostgresSQL Database 1 day? 1/28/2014 NA 1/28/2014 NA 1 day? 0% Steve White

TBD   Feature   Migrate stakeholders to PostGresSQL 1 day 1/28/2014 NA 1/28/2014 NA 1 day 0% Steve White

Define tasks 1 day? 1/28/2014 NA 1/28/2014 NA 1 day? 0% Steve White

SAM C++ servers - sam_station v9.2.0 5 days 2/24/2014 NA 2/28/2014 NA 5 days 0% Robert Illingworth

3355   Feature   Implement project HTTP server interface in 

SAM Station

5 days 2/24/2014 NA 2/28/2014 NA 5 days 0% Robert Illingworth

4331   Feature   HTTP client support 5 days 2/24/2014 NA 2/28/2014 NA 5 days 0% Robert Illingworth

Migrate SAM into Service Now 93 days?12/11/2013 NA 4/18/2014 NA 93 days? 0% Robert Illingworth

TBD   Feature   Migrate stakeholders to PostGresSQL 1 day 1/28/2014 NA 1/28/2014 NA 1 day 0% Steve White

Define tasks 1 day? 1/28/2014 NA 1/28/2014 NA 1 day? 0% Steve White

SAM C++ servers - sam_station v9.2.1 5 days 4/25/2014 NA 5/1/2014 NA 5 days 0% Robert Illingworth

3397   Feature   Get the number of immediately available 

files for a project

5 days 4/25/2014 NA 5/1/2014 NA 5 days 0% Robert Illingworth

3398   Feature   Transferred state for delivered files 5 days 4/25/2014 NA 5/1/2014 NA 5 days 0% Robert Illingworth

SAM Web services - 2.0 5 days 5/27/2014 NA 6/2/2014 NA 5 days 0% Robert Illingworth

3608   Feature   Add station functionality 5 days 5/27/2014 NA 6/2/2014 NA 5 days 0% Robert Illingworth

4198   Feature   Service location registry 5 days 5/27/2014 NA 6/2/2014 NA 5 days 0% Robert Illingworth

SAM C++ servers - sam_stager v10.0.0 44 days 6/1/2014 NA 8/1/2014 NA 44 days 0% Robert Illingworth

3607   Feature   Remove CORBA functionality from stage 44 days 6/1/2014 NA 8/1/2014 NA 44 days 0% Robert Illingworth

SAM C++ servers - sam_station v10.0. 44 days 6/3/2014 NA 8/1/2014 NA 44 days 0% Robert Illingworth

3356   Feature   Remove CORBA functionality from station 44 days 6/3/2014 NA 8/1/2014 NA 44 days 0% Robert Illingworth

SAM Web Services 1.7.1 TBD new Robert Illingworth

4683   Feature   Restrict dataset definition names for 

normal Minerva user

Robert Illingworth

5141   Feature   Rename Database    Robert Illingworth

5142   Feature  Add relative times to SAM definitions Robert Illingworth


