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Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)

	Overall Project Rating
	[image: ]
	Project Trending
	[image: ]

	Schedule
	Scope
	Cost
	Effort
	Risk

	[image: ]
	[image: ]
	
	[image: ]
	[image: ]



	[image: ]
	On Track

	[image: ]
	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  No major issues impacting performance and no urgent fixes needed

Top Issues: (include comments for non-green dashboard items)
None

Weekly Progress Report from This Week

1. Worked on sam-web 1.7.1 and sam-web-client 1.6 (RAI)
2. Implemented dCache cache status query script (AK)
3. Continued testing of FTS using dCache NFS (MD)

Planned Activities for Next Week
1. Complete and release sam-web 1.7.1 and sam-web-client 1.6
2. Configure production FTS using dCache NFS (still for testing, but able to use real files).

Other Issues, Risks, or Concerns:
1. Drafted requirements and a work project plan for the PostgreSQL conversion. Under review.  (SEJ, RAI, SPW)
2. Setting up a monthly stakeholder meeting to begin this month (RAI/SEJ)
3. Working on organizational support model (SEJ)
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Should there be an error, omission, or question, please contact Julie Marsh via jmarsh@fnal.gov
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SAM Milestones/Releases

SAM Web Services - 1.6.2 10/8/2013 100%

SAM Web Client - v1_4 10/28/2013  10/18/2013 100%

SAM Web Services - 1.6.3 10/24/2013 100%

SAM File Transfer Service - v3.9 11/4/2013 100%

SAM Web Client - v1_4_1 11/4/2013 100%

Sam Web services - 1.6.4 11/6/2013 100%

SAM File Transfer Service - v3.9.1 11/11/2013    11/14/2013 100%

Bug 4934Filesl forwarded from remot to local FTS are getting stuck in limbo

Feature 4935Improve the graphs

SAM Web Client - v1_5 11/20/2013 100%

Bug 4984start-project command doesn't work

Bug 4986CLI release-file command accepts a --status option, but ignores it

Feature 4985Add stop-process command

SAM C++ servers - sam_station v9.1.0 11/27/2013 100%

SAM File Transfer Service - v3.10 12/13/2013 100%

SAM C++ servers - sam_station v9_1_1 12/18/2013 100%

SAM File Transfer Service - v3.10.1 12/18/2013 100%

Sam Web services - 1.7.0 11/29/2013 1/6/2014 100%

SAM File Transfer Service - v3_10_2 1/8/2014 100%

Evaluate PostgresSQL database 1/27/2014 0%

Feature 4801Setup test PostgresSQL schema

SAM Web Client - v1_6 1/30/2014 0%

Bug 5259

start-project with no arguments fails with a traceback


Feature 5202Add simple run project command

Feature 5203Add command to prestage a dataset

SAM File Transfer Service - v3_11 1/20/2014  2/17/14 0%

Feature 5089Update tape label direct from enstore

Feature 5090Provide http interfaces for a remote FTS to check enstore information

SAM C++ servers - sam_station v9.2.0 2/28/2014 0%

Feature 3355Implement project HTTP server interface in SAM station

Feature 4331HTTP client support

SAM C++ servers - sam_station v9.2.1 5/1/2014 0%

Feature 3397Get the number of immediately available files for a project

Feature 3398Transferred state for delivered files

SAM Web services - 2.0 6/1/2014 0%

Feature 3608Add station functionality

Feature 4198Service location registry

SAM C++ servers - sam_stager v10.0.0 8/1/2014 0%

Feature 3607Remove CORBA functionality from stager

SAM C++ servers - sam_station v10.0.0 8/1/2014 0%

Feature 3356Remove CORBA functionality from station

Sam Web services - 1.7.1 New- TBD 0%

Bug 5186Race condition when creating snapshots

Feature 4683Restrict dataset definition names for normal Minerva users

Feature 5141Rename datasets

Feature 5142Add relative times to SAM definitions


