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	On Track
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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Monthly Progress Report from The Past Month

1. Work completed for part of release v1_05_08 (Feature 5352 Move the CompositeDriver class from ds50daq to artdaq).
2. artdaq release v1_05_07 went out as planned, with the bug fix for DarkSide file correcting file sizes issues for files that were too large.
3. artdaq release v1_05_08 went out as planned including Feature #5325 [Move the CompositeDriver class from ds50daq to artdaq] implemented in the v1_05_08 release for Lariat along with Issue #5513: Provide the artdaq version and build date&time inside the software
4. Created a v1_05_09 release as a placeholder for whatever requests come next.
 
Planned Activities for Next Week
1. Working on Feature 5357 - Complete the implementation of graceful handling of backpressure, part of release v1_05_08.  If not completed this week will consider making separate releases.
2. Release v1_05_09 moved out and now planned for 14 Mar 14.
Other Issues, Risks, or Concerns:  
Responding to feature requests and bug reports from DarkSide-50, working with Lariat to provide documentation and examples to help them feel comfortable when using artdaq.  Also working with LBNE and Mu2e to help them start to use artdaq.  In all cases, as the needs become clear and changes are needed in artdaq,  they will be filed as Issues and schedule them into releases. 
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artdaq Milestones/Releases

artdaq v1_05_04 1/22/2014 100%

artdaq v1_05_05 1/24/2014 100%

artdaq v1_05_06 1/29/2014 100%

artdaq v1_05_07 2/11/2014 100%

artdaq v1_05_08 2/26/2014 100%

Feature5325Move to CompositeDriver from ds50daq to artdaq

Feature 5513Provide the artdaq version and build date&time inside the software

artdaq v1_05_09 3/14/2014 0%

Feature5357Complete the implementation of graceful handlng of backpressure

Feature5506Add run start and stop times to the Run data project

artdaq v1_05_10 3/28/2014 0%

Point release for changes needed by Experiments


