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IFDH - Intensity Frontier Data Handling – FY2014 updates to the tool



Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)
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	On Track

	[image: ]
	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  No major issues impacting performance and no urgent fixes needed

Top Issues: (include comments for non-green dashboard items)
None

Weekly Progress Report from This Past Month
1. PostgreSQL Conversion (SW):
a. Completed initial scripting and tests of PostgreSQL.
b. Completed all the other data conversion scripts.
c. Test database instance procured and set up.
d. Schema is set up and migrated all the necessary large scale test data needed for performance testing (d0).
2. Conversion of sam-web server is mostly complete. The entire test suite passes with the exception of a few issues with date conversion, some Minerva specific tests, and all the project tests (which require the conversion of the sam station methods from CORBA to sam web). (RAI)
3. Converting sam station to use sam web started. So far one method has been updated to use http and tested successfully. With the necessary infrastructure in place converting other methods should be easier. As noted, this non-PostgreSQL work is necessary to roll out the new database to users. (RAI)
4. Releases since last report: sam-web 1.7.3, 1.7.4, 1.7.5, 1.7.5.1
5. New release sam_station v9_1_2  is in the process of being tested (RAI)
6. Worked on FTS v3_11 (being tested - emergency release to deal with NOvA issues) (RAI)
7. NOvA "cookbook" definition web app ready for deployment.  This is a query tool that will all allow all experiments to run queries and search on dataset definitions. (MG)
8. Worked features for release ifdh v1_3_2 (MM)

Planned Activities for Next Month:
1. Deploy the query tool web app. (MG) 
2. Continue with sam station conversion to sam-web. (RAI)
3. Test PostgreSQL performance. (All)
4. Consider other possible changes to improve schema. (RAI)
5. Cleanup data and tests from 2 above. (SW)
6. Issue ifdh v1_3_2 (MM)
Other Issues, Risks, or Concerns: None
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SAM Milestones/Releases

Sam Web services - 1.7.2 2/11/2014 100%

Bug 5306Deadlock if trying to start project with old style (CORBA) dataset 

definition

Feature 5307Converter for old definitions doesn’t handle dataset_id correctly

Feature 5142Add relative times to SAM definitions

Sam Web services - 1.7.3 2/25/2014 100%

Bug 5493Fix race condition causing incorrect files to be released from a 

project, or the wrong consumer process id to be passed to a project, 

or even the wrong project to be used.

Bug 5502Sort numeric/string parameters in the get metadata output 

consistently

Idea 5483Making first_event and last_event valid dimensions in a list-files 

command

Sam Web services - 1.7.4 3/19/2014 100%

Bug 5578Old definition converter can't handle to_date function

Bug 5660Values with leading numeric characters are disallowed in fields like 

data_streams, data_tiers, etc

Feature 5571Allow listing of all dataset definitions

Feature 5604Add method to list param categories and filter param listing by 

category or name

Feature 5605Improve nova dataset definition editor

Sam Web services - 1.7.5 3/26/2014 100%

Bug 5763When looking up filename in url retired status is not being checked

Feature 5764Explicitly check for duplicates in metadata parents

Feature 5765Improve behaviour when projects are slow to start

Sam Web services - 1.7.5.1 3/28/2014 100%

Bug 5780startProject returning status 201 confuses ifdh

SAM C++ servers - sam_station v9_1_2 4/21/2014 0%

Bug 5627Large projects can block other projects from making progress when 

using dCache

Feature 5387Wait for dCache to stage files before handing them over to projects

SAM File Transfer Service - v3_11 4/21/2014 85%

Bug  5679 stop_fts can leave dangling processes

Bug  5687 In path_template, numeric manipulations of non-numeric values 

cause an internal traceback

Bug  5840 Handle slow file systems better

Feature  5680 Remove all nova specific code

Feature  5686 Update sam product to v9_0_5

Feature  5748 Use bulk metadata interface to grab metadata for lots of files in one 

operation

Feature  5838 Use a local database to cache file state, allowing faster recovery 

from a restart

Feature  5839 Add ability to access dCache by webdav to calculate checksums

SAM File Transfer Service - v3_12 5/26/2014 0%

Feature  5089 Update tape label direct from enstore

Feature  5090 Provide http interfaces for a remote FTS to check enstore 

information

SAM Web services - 2.0 6/1/2014 0%

Feature 3608Add station functionality

Feature  4198Service location registry

SAM C++ servers - sam_station v9_2_0 6/2/2014 0%

Feature 3355Implement project HTTP server interface in SAM station

Feature  4331HTTP client support

SAM C++ servers - sam_stager v10_0_0 8/1/2014 0%

Feature 3607Remove CORBA functionality from stager

SAM C++ servers - sam_station v10_0_0 8/1/2014 0%

Feature 3356Remove CORBA functionality from station

SAM Web client - v1_7 Not scheduled 67%

Bug  5577 definition names are not being properly url escaped

Bug  5587 list-applications fails.

Feature  5338 Don't duplicate the username in project names if it is already 

present.

SAM Web services - 1.7.6 Not scheduled 0%

Bug 5781Trying to establishProcess with an overly long application name 

causes an internal server error.
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IFDH Milestones/Releases

v1.2.5 9/30/2013  10/7/2013 100%

v1.2.6 10/16/2013 100%

v1.2.7 11/1/2013 100%

v1.2.8 11/22/2013 100%

v1.2.9 12/3/2013 100%

v1.2.10 12/3/2013 100%

v1.3.0 10/30/2013  11/15/2013 12/12/2013 1/17/2014 100%

v1.3.1 1/29/2014  2/5/14  2/12/14 100%

Bug 5195ifdh ls /pnfs/whatever 1 --force=gridftp fails

Bug 5196/pnfs translation wrong for /cdfen, /d0en

Bug 5230addOutput error checking beef up

Feature 5210Special case ifdh_fetch for limited copies into /experiment/app areas

Feature 5258

art_sam_wrap.sh needs --inputfile

v1.2.11 No issues 0%

v1.3.2 4/18/2014 83%

Feature 5415ifdh_fetch needs parameter to limit number of files

Feature 5416ifbeam code should round requests to standard time windows

Feature 5428Add irods support for ifdh {cp,mv,ls,rm,mkdir}

Feature 5434

ifbeam code should round requests to standard time windows

Feature 5542

renameOutput should take full Perl regexps

Feature 5543

renameOutput should support a user-provided script

v1.4.0 TBD New features 0%

Feature 4903

Request for ifdhc to have ability to change the timeout for enstore/sam operations

NuConDB-client - v1.8 TBD New features 0%

NuConDB-client - v2.1 TBD New issues 0%

NuConDB-client - v2.2 TBD New issues 0%


