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	Project Description

	
	Provide a set of collaboration tools to the experiments and groups: electronic logbook, shift scheduler, speakers bereau 



Current Status:  Execution Phase
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	Schedule
	Scope
	Cost
	Effort
	Risk
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	On Track
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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason: All is good. 

Top Issues:

List of issues can be found at: https://cdcvs.fnal.gov/redmine/projects/crl/issues
Progress Report from past Month
1. Release was made on March 31.
Planned Activities for Next Month 
1. [bookmark: _GoBack]Continue working on requested improvements.
2. Continue working on ITIL onboarding.
Other Issues, Risks, or Concerns:
1. Long term issue – integration with Human Capital Management, when it becomes available, Phase 2.

Project Plan:
1. Continue ITIL onboarding process.
2. Continue implementation of requested features and bug fixes.
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