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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Monthly Progress Report

1. Three releases:
a. v1_06_02 (17-Jul-2014) - this release was created to provide art v1_10_00b to the NOvA data driven trigger folks.
b. v1_09_00 (24-Jul-2014) - with this release, the artdaq code base is split into two packages for easier maintenance:  artdaq-core and artdaq (was planned for 8/15).
c. v1_10_00 (24-Jul-2014) - this release updates artdaq-core and artdaq to use art v1_09_03
2. [bookmark: _GoBack]Cought up with art releases and now with split packages .

Planned Activities for Next Month 
1. Handling requests from experiments.
Other Issues, Risks, or Concerns:  
1. Continuing to work with DarkSide-50, Lariat, LBNE and Mu2e.  
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artdaq Milestones/Releases

artdaq v1_05_04 1/22/2014 100%

artdaq v1_05_05 1/24/2014 100%

artdaq v1_05_06 1/29/2014 100%

artdaq v1_05_07 2/11/2014 100%

artdaq v1_05_08 2/26/2014 100%

artdaq v1_05_09 3/14/2014 100%

artdaq v1_05_10 3/28/2014 4/11/14 100%

artdaq v1_06_00 4/25/2014 100%

artdaq v1_07_00 4/25/2014 100%

artdaq v1_07_01 4/25/2014 5/2/14 100%

artdaq v1_06_01 5/7/2014 100%

artdaq v1_08_00 5/30/2014  5/23/14 100%

artdaq v1_06_02 7/17/2014 100%

NANA Provide art v1_10_00b to the NOvA data driven trigger users

artdaq v1_09_00 7/24/2014 0%

Idea6256Separate the existing artdaq code into multiple packages

artdaq v1_10_00 7/24/2014 0%

Support 5954Update the main line of artdaq development to use art v1_09_02

Known Issues 10

Needed Enhancements 16

Additional Functionality 15
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 Potential or minor project impact and  needs attention.  Will go  Red   if not  addressed.  
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