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Trending Reason: NA 


Top Issues: (include comments for non-green dashboard items)


Monthly Progress Report from This Past Month
1. Fixed a number of emergent issues/ bugs.
2. Continuing working on release Sol (begin work on parameter set bloat); added several emergent fixes needed.
3. If time permits, work on release Sirius A  (begin work on service updates)
4. If time permits, work on release Canopus (begin work on merge file features)

Planned Activities for Next Month
1. Finish working on release Sol (begin work on parameter set bloat)
2. Work on release Sirius A (begin work on service updates)
3. Work on release Canopus (begin work on merge file features)

Other Issues, Risks, or Concerns:  
1. 51 unassigned items, 1114.5 hours effort required to accomplish this pool of work
.
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art Milestones/Releases

Release  Estimated Effort Actual 

Effort

Date Percent 

Complete

art v1_08_09 97.25 hours 69.75 hours10/16/2013 100%

art v1_08_10 14.00 hours 27.25 hours11/27/2013 100%

art v1_09_03 56 hours 51.5 hours 5/6/2014 100%

art v1_10_00 130.00 116.75 6/4/14 6/10/2014 with added red text items 100%

art v1_10_00a 6/11/2014 100%

Sol ( formerly art v1_10_01) 38 hours Parameter Set Bloat Fix 6/30/14  8/16/14 70%

Bug  2976 mu2e -S filelist runs on more than the filelist

Bug  5805  Attacking parameter set bloat

Bug 6228 Relax FileCatalogOptionsHandler constraint on when SAM metadata are required.

Bug 6527 Calling remove CachedProduct() on a new Handle segfaults

cetbuildtools Bug 6630 cet_test does not set BOOST_TEST_MAIN definition

Bug 6643 large memory cost for simple art job in nova offline

cetbuildtools Bug 6682 Add @erase keyword to FHiCL

Sirius A (formerly art v1_10_02) 140 hours Service and other Issues 8/1/14  9/1/15 6%

  Bug  2473  No error when services present in two places in .fcl

Bug  2979  strange Timing_service printout

Bug  4318  Floating point exception service likely to be only partially working

Bug  4946 art memory use: multiple subruns

Bug  5664  The summary of @SimpleMemoryCheck@ looks garbaged if there are few items

Bug  5831  SimpleMemoryCheck affected by overflow errors

Bug  6234  Size of SQLite database in file reported as 1.4GiB by ROOT regardless of size.

Bug  6344  Filter out output of some art services

Feature  939  Print cumulative timing information for each module at end of job when Timing 

service is used

Feature  3448 Using TFileService within respondToOpenInputFile() puts histograms in the wrong 

folder

Feature  3598  Obtaining more information from Timing service

Feature  3776  Script to generate service skeleton

Feature  5665  SimpleMemoryCheck peak memory from the O.S.

Feature  5796  Prototype of a tool to print on-disk size of art Data Products

Feature  6097 Propose that art take over this helper function

Feature  6402 Add verbosity on fast cloning status in RootOutput module

Feature  6590 Some helpers for ROOT

Necessary Maintenance  1014 some parameter sets in the ServicesManager do not have service_type defined

Canopus (formerly art v1_11_00) 120 hours Merge Data Features 10/1/14 0%

Feature  6071 Merging Input Files

Alpha Centauri (formerly art v1_12_00) Release with FHiCL viewer / editor. 0%

Arcturus (formerly art v2_00_00) 712 hours 0%

Feature  1918  Thinking ahead to event mixing and art:: 0%

Feature  3067  access to ParameterSet of a producer module 

Feature  4433  Actually implement Ptr for Run & SubRun 

Milestone  896  Design and specify maxEvents for output streams 

Milestone  3708  Implement condition-based output file rollover 

MT.00.00 Future Multi-Threaded System; first release 0%

art v1_unscheduled  1114.5 hours 10 hours 51 issues 4%
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