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	Project Description

	
	Provide a set of collaboration tools to the experiments and groups: electronic logbook, shift scheduler, speakers bereau 



Current Status:  Execution Phase
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	On Track
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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason: All is good. 

Top Issues:

List of issues can be found at: https://cdcvs.fnal.gov/redmine/projects/crl/issues
Progress Report from past Month
1. Release was made on March 31.
Planned Activities for Next Month 
1. Continue working on requested improvements.
2. Continue working on ITIL onboarding.
Other Issues, Risks, or Concerns:
1. Long term issue – integration with Human Capital Management, when it becomes available, Phase 2.

Project Plan:
1. Continue ITIL onboarding process.
2. Continue implementation of requested features and bug fixes.
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