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Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Monthly Progress Report

1. Released:
a. artdaq_core v1_04_05 
b. artdaq v1_12_03.
2. The primary changes in these releases were
a. keeping up with the latest versions of the art suite (v1_12_01)
b. the addition of a timeout parameter to the start/stop/pause/resume commands that are sent to the system to support the synchronization of all parts of the system (initially for LBNE)
c. updates to artdaq::Fragment to improve its performance (requested by DarkSide)
d. improvements to the way that we store package version information in the data
e. further modifications to the split of code between artdaq and artdaq_core:

Planned Activities for Next Month 
1. Working on release notes for the two new packages.
2. Working on modifying experiment-specific packages to use these two new versions, and we're testing those experiment-specific packages as we go.  We've already identified one problem that we are investigating (Redmine Issue 7114).Handling other requests from experiments.
Other Issues, Risks, or Concerns:  
1. Continuing to work with DarkSide-50, Lariat, LBNE and Mu2e.  
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artdaq Milestones/Releases

artdaq v1_05_04 1/22/2014 100%

artdaq v1_05_05 1/24/2014 100%

artdaq v1_05_06 1/29/2014 100%

artdaq v1_05_07 2/11/2014 100%

artdaq v1_05_08 2/26/2014 100%

artdaq v1_05_09 3/14/2014 100%

artdaq v1_05_10 3/28/2014 4/11/14 100%

artdaq v1_06_00 4/25/2014 100%

artdaq v1_07_00 4/25/2014 100%

artdaq v1_07_01 4/25/2014 5/2/14 100%

artdaq v1_06_01 5/7/2014 100%

artdaq v1_08_00 5/30/2014  5/23/14 100%

artdaq v1_06_02 7/17/2014 100%

artdaq v1_09_00 7/24/2014 100%

artdaq v1_10_00 7/24/2014 100%

artdaq_core v1_04_05 

9/12/2014 100%

Bug6435Package version information is not being included after the first data file in a run

artdaq v1_12_03.

9/19/2014 100%

Bug7062 Allow small values for the number of events in a subrun

Feature4655 Possible performance enhancement to Fragment

Feature6783 [LBNE] Add timestamps to Init, Start, Stop, Pause, and Resume commands

Known Issues

9 issues (was 10)

Needed Enhancements

17 issues (was 17)

Additional Functionality

17 issues (was 17)
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