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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Monthly Progress Report

1. There were releases of artdaq and artdaq_core during February (none during March):
a. artdaq v1_12_07 and v1_12_08
b. artdaq_core v1_04_10
2. Several enhancements were included in these releases.  These were the following:
a. To support our Off-the-Shelf DAQ work, system configuration features were added.  This allows users to more easily define the numbers of artdaq processes of various types that should be started for a given experiment.
b. To improve the interpretation of log messages, the ability to give artdaq processes descriptive names was added.
3. Several bug fixes were included in these releases.  These were the following:
a. The way that distinct filenames are specified when logging DAQ metrics to disk files from EventBuilders was modified so that enabling this feature does not compromise the ability to analyze the events from all EventBuilders downstream.
b. Changes were made to avoid an artificial rate limitation in an artdaq system with a small number of EventsBuilders and a high rate of fragments.
c. Control scripts were modified so that they do not shut down all artdaq processes on a given computer, only ones that are part of a given instance of the DAQ system.
d. The versions of art and its underlying products were updated:
i. art v1_13_01: artdaq_core v1_04_10; artdaq v1_12_07, v1_12_08
4. In addition to these releases, we are making good progress with experiment collaborators:
a. LArIAT is taking data with their artdaq-based DAQ system.
b. We are working closely with DUNE/LBNE 35-ton collaborators on the DAQ vertical slice test.

Planned Activities for Next Month 
1. Continue work with DUNE/LBNE 35t, Mu2e, and LArIAT.
2. We are looking into including the MessageFacilityViewer tool that was developed for NOvA in the artdaq tool set.  This will allow DAQ experts and shifters to more easily view and filter log messages from artdaq processes.
Other Issues, Risks, or Concerns:  None
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	100%

	
	Feature
	7789
	System configuration enhancements
	

	
	Feature
	7964
	Allow artdaq processes to be given descriptive names
	

	
	Bug
	7965
	pmt.rb shuts down all artdaq instances on a node
	

	
	Bug
	7849
	Activating fileMetric on EventBuilders causes downstream ART modules to fail
	

	
	Bug
	7892
	EventBuilders saturate CPU when BoardReaders send them fragments too quickly
	

	
	
	
	
	

	Known Issues
	
	
	7 issues
	

	
	
	
	
	

	Needed Enhancements
	
	
	15 issues
	

	
	
	
	
	

	Additional Functionality
	
	
	21 issues
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