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1 Milestones 0 days 6/1/15 8:00 AM 6/1/15 8:00 AM

2  Deveopment Infrastructure up 0 days 7/3/15 8:00 AM 7/3/15 8:00 AM 1 5

3  Service Monitoring visible 0 days 7/28/15 8:00 AM 7/28/15 8:00 AM 3 6

4  Job Status visible 0 days 9/8/15 8:21 AM 9/8/15 8:21 AM 3 5

5  Initial production release 0 days 10/12/15 8:00 AM 10/12/15 8:00 AM 4 6

6  Requierments Collection 10 days 6/1/15 8:00 AM 6/12/15 5:00 PM

7 Initial (Task-level) Release 101 days? 6/15 /15  8 :00  AM 11/2 /15  5 :00  PM 6

8 Deploy Dev Database 12 days? 6/15 /15  8 :00  AM 6/30 /15  5 :00  PM

9  Request database 2.5 days 6/15/15 8:00 AM 6/17/15 11:59 AM 6 Developr(DB Spec.)[1...

1 0  database creation 4 days 6/17/15 11:59 AM 6/23/15 11:59 AM 9 DBA[5%]

1 1 Design db 10 days 6/15/15 8:00 AM 6/26/15 5:00 PM 6 Developr(DB Spec.)[1...

1 2  build 1 day? 6/29/15 8:00 AM 6/29/15 5:00 PM 1 1 Developr(DB Spec.)[1...

1 3  make SQLAlchemy model 1 day? 6/30/15 8:00 AM 6/30/15 5:00 PM 1 2 Developer(Senior)[10...

1 4 Stand up Webservice v0 25 days 7/1 /15  8:00  AM 8/4 /15  5 :00  PM 1 3

1 5  skeleton w cherrypy+sqlalch... 2 days 7/1/15 8:00 AM 7/2/15 5:00 PM 1 3 Developer(Senior)[10...

1 6  write add status methods 5 days 7/3/15 8:00 AM 7/9/15 5:00 PM 1 5 Developer(Senior)[10...

1 7 write status display methods 3 days 7/10/15 8:00 AM 7/14/15 5:00 PM 1 6 Developer(Senior)[10...

1 8  integrate jinja template tool 3 days 7/15/15 8:00 AM 7/17/15 5:00 PM 1 7 Developer(Senior)[10...

1 9  build generic form code 3 days 7/20/15 8:00 AM 7/22/15 5:00 PM 1 8 Developer(Senior)[10...

2 0  add admin forms for Experim... 3 days 7/23/15 8:00 AM 7/27/15 5:00 PM 1 9 Developer(Senior)[10...

2 1  add admin forms for other b... 3 days 7/28/15 8:00 AM 7/30/15 5:00 PM 2 0 Developer(Senior)[10...

2 2 add methods for tasks/jobs 3 days 7/31/15 8:00 AM 8/4/15 5:00 PM 2 1 Developer(Senior)[10...

2 3  Build web scraper 2 days 7/10/15 8:00 AM 7/13/15 5:00 PM 1 6 Developer(Senior)[10...

2 4 Build Job intermeidary 26 .625  d . . . 8 /5 /15  8:00  AM 9/10 /15  2 :00  PM 2 2

2 5  test with self-adding jobs 7 days 8/5/15 8:00 AM 8/13/15 5:00 PM Developer(Batch Spec...

2 6   build job launch wrapper 5.5 days 8/14/15 4:00 PM 8/24/15 11:00 AM 2 5

2 7 jobsub_status scraper 12.045 da... 8/14/15 8:00 AM 9/1/15 8:21 AM 2 6 Developer(Batch Spec...

2 8  joblog scraper 6 days 9/2/15 2:00 PM 9/10/15 2:00 PM 2 7 Developer(Batch Spec...

2 9 GUI Screens 61 .045  d . . . 6 /15 /15  8 :00  AM 9/8 /15  8:21  AM

3 0  Research CMS GUI 5 days 6/15/15 8:00 AM 6/19/15 5:00 PM Developer(GUI Spec)[...

3 1  Research/Choose Style pack... 10 days 6/15/15 8:00 AM 6/26/15 5:00 PM Developer(GUI Spec)[...

3 2 Screen Sketches 10 days 6/15/15 8:00 AM 6/26/15 5:00 PM 6 Developer(GUI Spec)[...

3 3  Learn JINJA basics 3 days 7/15/15 8:00 AM 7/17/15 5:00 PM 1 7 Developer(GUI Spec)[...

3 4  integrate Style pacakge w/JI... 3 days 7/20/15 8:00 AM 7/22/15 5:00 PM 3 3 Developer(GUI Spec)[...

3 5 Job status screens 10.045 da... 8/25/15 8:00 AM 9/8/15 8:21 AM 34;27 Developer(GUI Spec)[...

3 6 Design proper status screen 3 days 7/23/15 8:00 AM 7/27/15 5:00 PM 17;34 Developer(GUI Spec)[...

3 7   Triage Support 15 days 9/22 /15  8 :00  AM 10/12 /15  5 :00  PM

3 8  Web interface to fifelog jobl... 3 days 9/22/15 8:00 AM 9/24/15 5:00 PM

3 9  Web interface to jobsub_fetc... 6 days 9/22/15 8:00 AM 9/29/15 5:00 PM

4 0  Job triage screens 9 days 9/30/15 8:00 AM 10/12/15 5:00 PM 34;38;39 Developer(GUI Spec)[...

4 1   Production Instance 26 days? 9/28 /15  8 :00  AM 11/2 /15  5 :00  PM

4 2   Request VM 3 days? 9/28/15 8:00 AM 9/30/15 5:00 PM

4 3  Stand up VM 23 days 9/29/15 8:00 AM 10/29/15 5:00 PM 4 2 SysAdmin[5%]

4 4  Request DB 26 days? 9/28/15 8:00 AM 11/2/15 5:00 PM

4 5  Stand up/copy DB 5 days 9/29/15 8:00 AM 10/5/15 5:00 PM 4 4 DBA[5%]

4 6  Migrate software 4 days 10/6/15 8:00 AM 10/9/15 5:00 PM 43;45 Developer(GUI Spec)[...

4 7  Second (Workflow) Release 50 days 11/26 /15  8 :00  AM 2/3 /16  5 :00  PM

4 8 Job Launcher 25 days 11/26 /15  8 :00  AM 12/30 /15  5 :00  PM

4 9 Task/TaskDef->command for... 5 days 11/26/15 8:00 AM 12/2/15 5:00 PM Developer(Batch Spec...

5 0 Find ready tasks code 5 days 12/3/15 8:00 AM 12/9/15 5:00 PM 4 9 Developer(Batch Spec...

5 1 rate limiting/pausing 5 days 12/10/15 8:00 AM 12/16/15 5:00 PM 5 0 Developer(Batch Spec...

5 2 Actual launch/testing 15 days 12/10/15 8:00 AM 12/30/15 5:00 PM 5 0 Developer(Batch Spec...

5 3  Workf low engine 21 days 1/1 /16  8:00  AM 1/29 /16  5 :00  PM

5 4 Campaign->task splitter 10 days 1/1/16 8:00 AM 1/14/16 5:00 PM Developer(Senior)[25...

5 5 Role work queues/approval 5 days 1/15/16 8:00 AM 1/21/16 5:00 PM 5 4 Developer(Senior)[25...

5 6 People in roles 3 days 1/22/16 8:00 AM 1/26/16 5:00 PM 5 5 Developer(Senior)[25...

5 7 Acting as/vacation 3 days 1/27/16 8:00 AM 1/29/16 5:00 PM 5 6 Developer(Senior)[25...

5 8 GUI Screens 14 days 1/15 /16  8 :00  AM 2/3 /16  5 :00  PM

5 9 Workflow approval screen(s) 3 days 1/22/16 8:00 AM 1/26/16 5:00 PM 5 5 Developer(GUI Spec)[...

6 0 Role management scrreen(s) 3 days 1/27/16 8:00 AM 1/29/16 5:00 PM 5 6 Developer(GUI Spec)[...

6 1 Vacation screens 3 days 2/1/16 8:00 AM 2/3/16 5:00 PM 5 7 Developer(GUI Spec)[...

6 2 Campaign status screen(s) 6 days 1/15/16 8:00 AM 1/22/16 5:00 PM 5 4 Developer(GUI Spec)[...

6 3 Pending workflow decoration 3 days 1/22/16 8:00 AM 1/26/16 5:00 PM 5 5 Developer(GUI Spec)[...

6 4 Experimenter screen(s) 5 days 1/25/16 8:00 AM 1/29/16 5:00 PM 6 2 Developer(GUI Spec)[...

6 5 OPOS campaign screens 5 days 1/25/16 8:00 AM 1/29/16 5:00 PM 6 2 Developer(GUI Spec)[...

6 6  Third (Bugfix) release 16 days 2/8 /16  8:00  AM 2/29 /16  5 :00  PM

6 7 Collect bugs 3 days 2/8/16 8:00 AM 2/10/16 5:00 PM Developer(GUI Spec)[...

6 8 Write test cases 10 days 2/8/16 8:00 AM 2/19/16 5:00 PM Developer(Batch Spec...

6 9 patch 3 days 2/22/16 8:00 AM 2/24/16 5:00 PM 6 8 Developer(Batch Spec...

7 0 test 3 days 2/25/16 8:00 AM 2/29/16 5:00 PM 6 9 Developer(Batch Spec...
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7 1  0 days 2/8/16 8:00 AM 2/8/16 8:00 AM
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