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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Monthly Progress Report

1. There was no new release of artdaq in January. The current version remains artdaq v1_12_14.  However there have been several releases of the artdaq-core to make the new releases of art available to the experimenters.
a. There is a new release scheduled for early March (3-11)
2. Feature added:
3. On the experiment side:
a. artdaq worked on NovA DAQ urgent issues. 
b.  artdaq continues to work on the DUNE 35-ton DAQ & the Mu2e DAQ prototype configuration management infrastructure.
c. artdaq continues to also work on SBND & ProtoDUNE planning.
d. artdaq continues work on the Mu2e Trigger  & DAQ design review.  (last week, thought it went well)
4. artdaq has requested mail lists “artdaq-developers” and “artdaq-users”.

Planned Activities for Next Month 
1. Continue to work with experiments on artdaq issues.
2. [bookmark: _GoBack]Concentrate effort on new release due in March.

Other Issues, Risks, or Concerns: 
1. None.





	
	
	
	
	

	artdaq v1_12_07, v1_12_08
artdaq_core v1_04_10
	
	
	02/27/2015
	100%

	artdaq v1_12_09
artdaq_core v1_04_11
	
	
	05/04/2015
	100%

	artdaq v1_12_10
artdaq_core v1_04_13
	
	
	05/27/2015
	100%

	artdaq v1_12_11
artdaq_core v1_04_16
	
	
	07/10/2015
	100%

	artdaq v1_12_12
artdaq_core v1_04_17
	
	
	08/17/2015
	100%

	artdaq v1_12_13
artdaq_core v1_04_20
	
	
	10/26/2015
	100%

	artdaq v1_12_14
artdaq_core v1_04_20
	
	
	11/23/2015
	100%

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	



	
	Page 1 of 2



image1.jpeg




image2.jpeg




image3.emf

