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Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Monthly Progress Report

1. There were not any new releases of artdaq in March. The current version of artdaq remains v1_12_15.  There is a new version of artdaq targeted for April.
a. Modifying the system so that it shuts down more cleanly.
b. artdaq has been working closely with the art group over the last month on the new art release Arcturus, which is targeted for release this week.
2. Operational Issues:
a. Bug #11044 (Resolved): The EventBuilder stop transition was failing in artdaq.
b. Bug #12136 (Resolved); EventBuilder shutdown transition fails from initialized state in artdaq v1_12_15
3. On the experiment side: 
a. artdaq continues to work with DUNE on the DUNE 35-ton DAQ and protoDUNE. 
i. Other protoDUNE news is that artdaq be working with folks from the UK on getting artdaq installed on their computers so that they can contribute to "dune-artdaq".
ii. [bookmark: _GoBack]Artdaq will be talking with folks from SLAC about getting the artdaq BoardReader code (processes that interact directly with the electronics) running on the custom SLAC "RCE" hardware.
b. artdaq is studying the performance of the Mu2e-artdaq system and looking for ways to improve that so as to be able to handle the needed rate of ~200 kHz of mu2e events.
c. artdaq, this week, hopes to have side-by-side tests going in which the legacy ICARUS DAQ is running next to an ICARUS-artdaq instance.  The goal of this is to demonstrate the feasibility of an artdaq-based system to ICARUS DAQ folks.

Planned Activities for Next Month 
Continue to work with experiments on artdaq issues
Other Issues, Risks, or Concerns: 
1. None.
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