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	Project Description

	artdaq is a software toolkit for creating data acquisition systems.  It provides data transfer, event building, process management, system and process state behavior, control messaging, message logging, configuration infrastructure, DAQ monitoring, writing of data to disk, and infrastructure for online data quality monitoring.



Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)
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	Schedule
	Scope
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	Effort
	Risk
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	On Track
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	Potential or minor project impact and needs attention.  Will go Red if not addressed.

	[image: ]
	Causing direct project impact and needs immediate attention



Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
The artdaq team has concentrated making sure artdaq keeps pace with last month’s major release of art 2.01.02 
[bookmark: _GoBack]
Monthly Progress Report

1. There was a new releases of artdaq version 1.13.00 released on June 17th.
a. This version serves to products that artdaq depends upon..
b. artdaq this version of artdaq can be built against art v2_01_02 (s35), v1_17_08 (s34), or v1_17_03 (s21).
2. Operational Issues:  Currently there are no Bugs open and 2 open feature requests
a. Bug #12921 (Resolved): ds50daq decompression failing with complaints about invalid User fragment types
b. Bug #12593 (Resolved); artdaq_ganglia_plugin build fails when no Swig is present in the system 
3. On the experiment side: 
a. artdaq continues to work with DUNE on the DUNE 35-ton DAQ and protoDUNE. 
i. The artdaq team continues working with the DUNE project office and our DUNE collaborators to plan the artdaq work that we want to do through the end of this year and to identify members of the team who will be supporting artdaq at CERN in 2017. ".
1. artdaq has written up and discussed artdaq-related plans for protoDUNE it is published:
https://cdcvs.fnal.gov/redmine/projects/lbneartdaq/wiki/Artdaq_Work_for_Summer_2016
ii. Implemented tests for DUNE's 400+ fhicl files into and out of the database (both the file system back end and the mongo db back end. This configuration data base work for DUNE's config is basically complete. Need the graphical end and acceptance by the DUNE collaboration.


Planned Activities for Next Month 
1. Continue to work with experiments on artdaq issues
2. Continue to work with art team to keep artdaq in synch with art releases.
Other Issues, Risks, or Concerns: 






	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	



	
	Page 1 of 3



image1.jpeg




image2.jpeg




image3.emf

