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February 15th

Estimated Schedule to put loads on Master Substation 
(MSS) Updated 2/9/17

Area Date Outage start time Outage end time Contact Person

FCC1 2/15/17 9:15 AM 9:20 AM A. Walters

IB area.  2/15/17 10:15 AM 10:30 AM

Change the tap on Y-IB1-A 
transformer. 2/15/17 10:15 AM 11:30 AM

PL20, 21, 22, 23 (1/2 0f GCC) 2/15/17 1:15 PM 1:20 PM A. Walters, T. Kasza

PL 13,14,15 (1/2 of GCC) 2/15/17 1:30 PM 1:35 PM A. Walters, T. Kasza

Main Injector will not see any power outages
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February 27th

Estimated Schedule to put loads on Master Substation 
(MSS) Updated 2/9/17

Area Date Outage start time Outage end time Contact Person

NS1,NS2,NS3, EAD,LAB 
A,B,C,D,E,F,G , 1/2 of CMT 

(NL15G, 15F.) Casey's VFD3 
& 100HP.

2/27/17 9:00 AM 9:15 AM

E. Harm, J. Leibfritz, 
T. Kobilarcik, A. 

Watts, M. Backfish, 
K. Carlson

Casey's VFD1 &2, , NM, LCC                                  
& 1/2 of  CMT(NL15D, 15E) 2/27/17 10:00 AM 10:15 AM E. Harm, K. Carlson

All Meson area and site40
(includes: PXIE, MW9, MDB, 

MP9, MCC, etc.)
2/27/17 10:30 AM 10:50 AM

MTest/Mcenter-
Mandy, Cryo Coor. 

Hanna
Site38 area, 39, 37, FireDept. 

and site 29 2/27/17 1:30 PM 1:40 PM

Main Injector will not see any power outages
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February 28th

Estimated Schedule to put loads on Master Substation 
(MSS) Updated 2/9/17

Area Date Outage start time Outage end time Contact Person

CHL 2/28/17 9:00 AM 9:30 AM

CDF, HAB & IARC 2/28/17 10:00 AM 10:05 AM Rich White

FDR45 (MRSB & D0) 2/28/17 1:00 PM 1:30 PM P. Simon, H. 
Friedsam

FDR36 & 37(Proton beamline 
& Seaquest) 2/28/17 2:15 PM 2:25 PM P. Allcorn

Main Injector will not see any power outages
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March 1st

Estimated Schedule to put loads on Master Substation 
(MSS) Updated 2/9/17

Area Date Outage start time Outage end time Contact Person

CUB 3/1/17 7:00 AM 7:10 AM C. Kee

WH, Minos, LarTF, Nova, 
Micro&Miniboone, ED 3/1/17 7:00 AM 7:25 AM J. Kent, C. James, T.

Kobilarcik

Booster 3/1/17 9:00 AM 9:15 AM T. Sullivan

FDR46B (B0 & F0 
compressor room) 3/1/17 10:00 AM 10:15 AM Ken O. 

Linac, MCR, Xgallery, AD 
computer rm 3/1/17 1:15 PM 1:25 PM MCR, Garcia, 

Zingelman
Transfer gallery, S yard FCC3 

& FCC2 3/1/17 1:15 PM 1:40 PM T. Kasza, Watts, 
Eddy, Jensen

Main Injector will not see any power outages
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March 2nd

Estimated Schedule to put loads on Master Substation 
(MSS) Updated 2/9/17

Area Date Outage start time Outage end time Contact Person

AP0, AP10, AP30, AP50, MC1 
& Mu2e 3/2/17 9:30 AM 9:45 AM AP0, AP10, AP30, 

AP50, MC1 & Mu2e

FDR48 (F0) 3/2/17 10:00 AM 10:30 AM FDR48 (F0)

Main Injector will not see any power outages
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