Issues

# Project Tracker Status Priority Subject Assignee Updated

18553 ANNIE2-mechanical-design Task New High Finalize design concept of inner structure Matthew Wetstein 06/13/2018 01:28 AM
18555 ANNIE2-mechanical-design Milestone New High Top with or without square hatch Matthew Wetstein 01/25/2018 07:34 AM
18554 ANNIE2-mechanical-design Milestone New Normal Decision about the tank top Matthew Wetstein 01/25/2018 07:34 AM
8812 ANNIE1-electronics-design Task Assigned Normal Solidify Layout and number of crates channels for ANNIE Runl Matthew Wetstein 04/06/2016 11:14 PM

(Run 1)
10173 ANNIE1-mechanical-design Task New Normal Cost out plastic bag liner, get lead time Matthew Wetstein 12/06/2015 10:33 AM
8806 ANNIE1-electronics-design Milestone New Normal Redesign of LAPPD central card Matthew Wetstein 10/09/2015 02:12 PM
8913 ANNIE1-electronics-design Task Assigned Normal Send an ACDC + central card to QMUL Matthew Wetstein 10/09/2015 01:09 PM
10171 ANNIE1-mechanical-design Task New Normal Follow up with Steve Dazeley Matthew Wetstein 09/18/2015 12:59 PM
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