Issues

# Project Tracker Status Priority Subject Assignee Updated

18941 ANNIE2-mechanical-design Milestone New Normal Final Review of the Tank Lid design 02/09/2018 09:48 AM
18940 ANNIE2-mechanical-design Milestone Feedback Normal Identify black sheet material to wrap inner structure Emrah Tiras 02/09/2018 10:56 AM
18939 ANNIE2-mechanical-design Milestone New Normal Identify new tank liner 06/13/2018 01:30 AM
18938 ANNIE2-electronics-design Task New Normal Design for separate ACDC voltage regulator board 02/09/2018 09:43 AM
18937 ANNIE2-electronics-design Task New Normal Design the backboard for the LAPPD with ACDC connectors 02/09/2018 09:31 AM
18936 ANNIE2-electronics-design Milestone New Normal Power distribution plan 02/09/2018 09:16 AM
18935 ANNIE2-electronics-design Milestone New Normal Rack protection plan 02/09/2018 09:16 AM
18934 ANNIE2-electronics-design Milestone New Normal Final crate and rack maps 02/09/2018 09:15 AM
18933 ANNIE2-electronics-readiness Task New Normal Firmware upgrades for KOTO boards (2 different trigger schemes) 02/09/2018 09:13 AM
18932 ANNIE2-electronics-readiness Task New Normal Ethernet interface for ACC 02/09/2018 09:13 AM
18931 ANNIE2-electronics-readiness Task New Normal Finish new ACDC-ACC interface firmware 02/09/2018 09:12 AM
18930 ANNIE2-Assembly Task New Normal In situ calibration of MRD layers 02/09/2018 09:07 AM
18929 ANNIE2-Assembly Task New Normal Functional test of new MRD layers 02/09/2018 09:07 AM
18928 ANNIE2-Assembly Task New Normal Finish MRD Refurbishment 02/09/2018 09:06 AM
18571 ANNIE2-mechanical-design Task New Normal Finalize design and layout of water system 01/25/2018 07:40 AM
18570 ANNIE2-mechanical-design Task New Normal Finalize experimental layout in the hall 12/14/2017 01:39 PM
18568 ANNIE2-mechanical-design Task New Normal Finalize design of transparency calibration system 12/14/2017 01:34 PM
18567 ANNIE2-mechanical-design Task New Normal Finalize design of source calibration system 12/14/2017 01:33 PM
18566 ANNIE2-mechanical-design Task New Normal Finalize design of timing calibration system 01/25/2018 07:39 AM
18565 ANNIE2-mechanical-design Task New Normal Final layout of new LAPPD housing 06/12/2018 09:19 AM
18564 ANNIE2-mechanical-design Task New Normal Separate voltage regulators from ACDCs to separate board 06/12/2018 09:20 AM
18562 ANNIE2-mechanical-design Task New Normal Draft LAPPD mounting board design 06/12/2018 09:19 AM
18561 ANNIE2-mechanical-design Task Work in Normal Write TSW Emrah Tiras 06/12/2018 09:18 AM

progress

18560 ANNIE2-mechanical-design Task New Normal Figure out how to optically isolate the inner volume 12/14/2017 01:14 PM
18559 ANNIE2-mechanical-design Bug New Normal Holders and Mount Concepts for new 10" PMTs 01/25/2018 07:57 AM
18558 ANNIE2-mechanical-design Bug New Normal How to mount the LUX PMTs on the bottom 01/25/2018 07:50 AM
18557 ANNIE2-mechanical-design Bug New Normal How to mount the WATCHMAN PMTs 12/14/2017 01:09 PM
18556 ANNIE2-mechanical-design Task New High Design of the new tank lid 01/25/2018 07:34 AM
18555 ANNIE2-mechanical-design Milestone New High Top with or without square hatch Matthew Wetstein | 01/25/2018 07:34 AM
18554 ANNIE2-mechanical-design Milestone New Normal Decision about the tank top Matthew Wetstein | 01/25/2018 07:34 AM
18553 ANNIE2-mechanical-design Task New High Finalize design concept of inner structure Matthew Wetstein | 06/13/2018 01:28 AM
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11100 ANNIE1-Staging Task New Normal Cables for Forward Veto 04/06/2016 11:09 PM
11099 ANNIE1-Assembly Task New Normal Installation of Forward Veto Cabling 04/06/2016 11:07 PM
11098 ANNIE1-Commissioning Milestone New Normal Final ORC review 01/25/2018 07:20 AM
11097 ANNIE1-Assembly Bug New Normal Finalize crates and racks 04/06/2016 11:11 PM
11096 ANNIE1-Assembly Milestone New Normal Prelim ORC inspection 04/06/2016 11:12 PM
11095 ANNIE1-Assembly Task New Normal Populate Crates in Hall 04/06/2016 11:06 PM
11094 ANNIE1-Assembly Milestone New Normal Cut top of tank 12/06/2015 12:08 PM
11093 ANNIE1-Assembly Task New Normal Modify top of tank, add round offs 01/12/2016 02:36 PM
11092 ANNIE1-mechanical-design Task New Normal Finish design of PMT holders 01/22/2016 08:51 AM
11091 ANNIE1-Staging Milestone New Normal Prototype PMT holder 04/06/2016 11:10 PM
11090 ANNIE1-Assembly Task New Normal PMT cabling and shipping 04/06/2016 11:05 PM
11089 ANNIE1-Assembly Task New Normal Set up water skid and recirculation system 01/25/2018 07:20 AM
11088 ANNIE1-Commissioning Task New Normal Detector commissioning with water 01/25/2018 07:21 AM
11087 ANNIE1-Commissioning Task New Normal DAQ commissioning 01/25/2018 07:10 AM
11086 ANNIE1-Assembly Milestone New Normal Cabling of the installed tank 04/06/2016 11:08 PM
11085 ANNIE1-Assembly Milestone New Normal NCV shipped to FNAL 04/06/2016 11:08 PM
11084 ANNIE1-Assembly Task New Normal Construction of NCV 04/06/2016 11:07 PM
11083 ANNIE1-Assembly Milestone New Normal Lower inner structure into tank at ANNIE Hall 04/06/2016 11:11 PM
11082 ANNIE1-Assembly Task New Normal Access Platform: construction and installation 04/06/2016 11:11 PM
11081 ANNIE1-Assembly Task New Normal Practice lower inner structure into tank 04/06/2016 11:06 PM
11080 ANNIE1-Assembly Task New Normal Construction of Inner Structure 01/12/2016 02:29 AM
11079 ANNIE1-Assembly Task New Normal Spot testing of PMTs 04/06/2016 11:05 PM
11078 ANNIE1-Assembly Task New Normal Development of PMT installation procedure 04/06/2016 11:05 PM
11077 ANNIE1-Staging Milestone New Normal Liner: collab buy-in, place order 01/12/2016 02:32 AM
11076 ANNIE1-mechanical-design Task New Normal Final decision on liner specs and estimate 01/12/2016 02:33 AM
10176 ANNIE1-mechanical-design Task New Normal Design of inner strcture Carrie McGivern |01/12/2016 02:31 AM
10175 ANNIE1-mechanical-design Task New Normal Design of access platform Carrie McGivern |12/06/2015 10:36 AM
10174 ANNIE1-mechanical-design Task New Normal Design of tank top Carrie McGivern |01/12/2016 02:32 AM
10173 ANNIE1-mechanical-design Task New Normal Cost out plastic bag liner, get lead time Matthew Wetstein | 12/06/2015 10:33 AM
10171 ANNIE1-mechanical-design Task New Normal Follow up with Steve Dazeley Matthew Wetstein | 09/18/2015 12:59 PM
10170 ANNIE1-mechanical-design Task New Normal Cost out PVC for ANNIE Run | Plan (with plan B) Carrie McGivern |01/12/2016 02:34 AM
8913 ANNIE1-electronics-design Task Assigned Normal Send an ACDC + central card to QMUL Matthew Wetstein | 10/09/2015 01:09 PM
8912 ANNIE1-electronics-design Meeting Closed Normal Discuss development of new Central card 10/09/2015 01:14 PM
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8908 ANNIE1-electronics-design Meeting Closed Normal Discuss the Eval card with Eric Matthew Wetstein | 10/09/2015 01:12 PM
8907 ANNIE1-electronics-design Task Closed Normal Ship PSEC eval card to QMUL 10/09/2015 01:11 PM
8856 ANNIE1-veto-installation Milestone New Normal Installation of Veto structure 12/06/2015 10:42 AM
8855 ANNIE1-mechanical-design Milestone New Normal Design of veto structure 08/05/2015 11:55 PM
8854 ANNIE1-mechanical-design Task New Normal Ship the muon veto structure 08/05/2015 11:47 PM
8853 ANNIE1-mechanical-design Task New Normal Water system shipped to FNAL for storage 12/06/2015 10:24 AM
8816 ANNIE1-electronics-design Milestone New Normal What is our calibration system? 01/25/2018 07:13 AM
8815 ANNIE1-electronics-design Task New Normal Final Decision on MRD and veto electronics 04/06/2016 11:08 PM
8814 ANNIE1-electronics-design Task Closed Normal Splitting the PMT signal into the PSEC electronics Jonathan Eisch 10/13/2015 04:36 PM
8813 ANNIE1-electronics-design Task Assigned Normal Design for clock distribution and timing Jonathan Eisch 01/25/2018 07:15 AM
8812 ANNIE1-electronics-design Task Assigned Normal Solidify Layout and number of crates channels for ANNIE Runl (Run | Matthew Wetstein | 04/06/2016 11:14 PM

I
8811 ANNIE1-electronics-design Task Resolved Normal Figure out the data rates and size of output from the system Jonathan Eisch 10/22/2015 01:38 PM
8809 ANNIE1-electronics-design Task Assigned Normal Interface for PSEC electronics with ART system Karen 10/09/2015 01:06 PM
Hayrapetyan
8808 ANNIE1-electronics-design Task New Normal Get details of what we can get from the beam spill and timing Jonathan Eisch [ 06/10/2015 10:48 AM
8807 ANNIE1-electronics-design Task Closed Normal Get FADCs from UChicago 10/06/2015 01:45 PM
8806 ANNIE1-electronics-design Milestone New Normal Redesign of LAPPD central card Matthew Wetstein | 10/09/2015 02:12 PM
8804 ANNIE1-electronics-design Task Closed Normal Follow up with PREP on LeCroy 1440s 10/09/2015 01:05 PM
8638 ANNIE1-Planning Milestone New Normal Complete TSW for ANNIE experiment 12/16/2015 11:56 PM
8637 ANNIE1-Assembly Milestone New Normal Installation of plastic liner 04/06/2016 11:07 PM
8636 ANNIE1-Commissioning Task New Normal Installation and commissioning of NCV 01/25/2018 07:11 AM
8634 ANNIE1-Staging Task New Normal Order materials for PMT structure 04/06/2016 11:09 PM
8633 ANNIE1-Staging Task New Normal MRD + veto system testing 04/06/2016 11:09 PM
8631 ANNIE1-Assembly Milestone New Normal Lowering the tank in ANNIE Hall 04/06/2016 11:12 PM
8630 ANNIE1-Planning Meeting New Normal ANNIE Run 1 Electronics Review 05/06/2015 09:47 AM
8629 ANNIE1-Planning Meeting New Normal Run 1 Mechanical Review 01/22/2016 08:51 AM
8628 ANNIE1-MCstudies Bug New Normal Optimization of acrylic volume 05/06/2015 09:43 AM
8627 ANNIE1-MCstudies Task New Normal SciBooNE driven calculation of skyshine rates 06/04/2015 10:33 AM
8625 ANNIE1-MCstudies Task New Normal Full MC model with 3D PMTs to study neutron tagging efficiencies 01/25/2018 07:24 AM
8623 ANNIE1-MCstudies Task New Normal Geant-based estimate of beam neutron rates and energies 01/25/2018 07:22 AM
8618 ANNIE1-MRD-design Task New Normal Sign over stewardship of the MRD steel 06/05/2015 06:39 AM
8617 ANNIE1-MRD-design Task New Normal Follow up with NMSU about keeping the MRD Scintillator 12/18/2015 09:22 AM
8616 ANNIE1-MRD-design Task New Normal Follow up on Fermilab PMTs/Scintillator 06/09/2015 02:02 AM
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8615 ANNIE1-MRD-design Task New Normal Arrange to get the Kansas/Syracuse PMTs and scintillator 06/05/2015 06:42 AM
8600 ANNIE1-Commissioning Task New Normal Dark commissioning of PMTs in ANNIE Hall (no water) 01/25/2018 07:10 AM
8599 ANNIE1-Commissioning Task New Normal Begin Run1 data taking 01/25/2018 07:11 AM
8577 ANNIE1-Assembly Task New Normal Water fill 01/25/2018 07:11 AM
8576 ANNIE1-Assembly Task New Normal Assembly and installation of PMT modules 04/06/2016 11:06 PM
8575 ANNIE1-Planning Task New Normal Contact Stephen Geer about June PAC meeting 05/21/2015 10:07 AM
8573 ANNIE1-mechanical-design Task New Normal Approval to purchase tank, from IA State Purchasing 05/27/2015 07:54 AM
8572 ANNIE1-mechanical-design Task New Urgent Fermilab approval for tank purchase 06/09/2015 02:01 AM
8571 ANNIE1-Staging Milestone New High Tank Manufacture 12/06/2015 11:38 AM

11/02/2020

4/4



http://www.tcpdf.org

