VME Intensity Monitor - Milestone #12352

Transition operational Recycler DCCT devices to ANUB
04/18/2016 02:36 PM - John Diamond

Status: Assigned Start date: 04/18/2016
Priority: Normal Due date:

Assignee: John Diamond % Done: 0%
Category: ACNET Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Description

Kyle has indicated that the MI group would like to move the operational RR DCCT devices over to the new front end and also,
change the ACNET node name of the front end.
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