Mu2e FMS - Milestone #16852

Integration of DAQ
06/13/2017 04:57 PM - Jerzy Nogiec

Status: New Start date: 06/13/2017
Priority: Normal Due date:

Assignee: % Done: 0%
Category: Estimated time: 0.00 hour
Target version: FMS - Construction: DAQ Subsystem Spent time: 0.00 hour
Description

Integrate and test all DAQ components together with the aggregator component to verify the completeness of DAQ.
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