ANNIE1-mechanical-design - Issues

# Tracker Status Priority Subject Assignee Updated

11092 Task New Normal Finish design of PMT holders 01/22/2016 08:51 AM
11076 Task New Normal Final decision on liner specs and estimate 01/12/2016 02:33 AM
10203 Task New Normal Determine placement of water pump Carrie McGivern 01/12/2016 02:33 AM
10201 Task New Normal Determine how structure and top will be lowered in ANNIE Hall Carrie McGivern 01/19/2016 02:33 PM
10176 Task New Normal Design of inner strcture Carrie McGivern 01/12/2016 02:31 AM
10175 Task New Normal Design of access platform Carrie McGivern 12/06/2015 10:36 AM
10174 Task New Normal Design of tank top Carrie McGivern 01/12/2016 02:32 AM
10173 Task New Normal Cost out plastic bag liner, get lead time Matthew Wetstein 12/06/2015 10:33 AM
10171 Task New Normal Follow up with Steve Dazeley Matthew Wetstein 09/18/2015 12:59 PM
10170 Task New Normal Cost out PVC for ANNIE Run | Plan (with plan B) Carrie McGivern 01/12/2016 02:34 AM
8855 Milestone New Normal Design of veto structure 08/05/2015 11:55 PM
8854 Task New Normal Ship the muon veto structure 08/05/2015 11:47 PM
8853 Task New Normal Water system shipped to FNAL for storage 12/06/2015 10:24 AM
8573 Task New Normal Approval to purchase tank, from |A State Purchasing 05/27/2015 07:54 AM
8572 Task New Urgent Fermilab approval for tank purchase 06/09/2015 02:01 AM
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