ANNIE2-mechanical-design - Issues

# Tracker Status Priority Subject Assignee Updated
20349 Task Assigned Normal Magnetization of the tank Emrah Tiras 07/18/2018 01:37 PM
18941 Milestone New Normal Final Review of the Tank Lid design 02/09/2018 09:48 AM
18940 Milestone Feedback Normal Identify black sheet material to wrap inner structure Emrah Tiras 02/09/2018 10:56 AM
18939 Milestone New Normal Identify new tank liner 06/13/2018 01:30 AM
18573 Task Work in progress Normal Gd-Safety and procedures (discussion with Angela) Emrah Tiras 02/09/2018 10:50 AM
18572 Task New Normal Cleanliness and handling strategy 06/12/2018 09:20 AM
18571 Task New Normal Finalize design and layout of water system 01/25/2018 07:40 AM
18570 Task New Normal Finalize experimental layout in the hall 12/14/2017 01:39 PM
18569 Task New Normal Revise Specification Doc. 06/12/2018 09:18 AM
18568 Task New Normal Finalize design of transparency calibration system 12/14/2017 01:34 PM
18567 Task New Normal Finalize design of source calibration system 12/14/2017 01:33 PM
18566 Task New Normal Finalize design of timing calibration system 01/25/2018 07:39 AM
18565 Task New Normal Final layout of new LAPPD housing 06/12/2018 09:19 AM
18564 Task New Normal Separate voltage regulators from ACDCs to separate board 06/12/2018 09:20 AM
18562 Task New Normal Draft LAPPD mounting board design 06/12/2018 09:19 AM
18561 Task Work in progress Normal Write TSW Emrah Tiras 06/12/2018 09:18 AM
18560 Task New Normal Figure out how to optically isolate the inner volume 12/14/2017 01:14 PM
18559 Bug New Normal Holders and Mount Concepts for new 10" PMTs 01/25/2018 07:57 AM
18558 Bug New Normal How to mount the LUX PMTs on the bottom 01/25/2018 07:50 AM
18557 Bug New Normal How to mount the WATCHMAN PMTs 12/14/2017 01:09 PM
18556 Task New High Design of the new tank lid 01/25/2018 07:34 AM
18555 Milestone New High Top with or without square hatch Matthew Wetstein 01/25/2018 07:34 AM
18554 Milestone New Normal Decision about the tank top Matthew Wetstein 01/25/2018 07:34 AM
18553 Task New High Finalize design concept of inner structure Matthew Wetstein 06/13/2018 01:28 AM
04/09/2021 1/1



http://www.tcpdf.org

