ANNIE - Issues

# Tracker Status Priority Subject Assignee Updated

20572 Task New Normal Create tape backed storage area for production reco files Steven Gardiner 08/09/2018 11:11 AM
20349 Task Assigned Normal Magnetization of the tank Emrah Tiras 07/18/2018 01:37 PM
18938 Task New Normal Design for separate ACDC voltage regulator board 02/09/2018 09:43 AM
18937 Task New Normal Design the backboard for the LAPPD with ACDC connectors 02/09/2018 09:31 AM
18933 Task New Normal Firmware upgrades for KOTO boards (2 different trigger schemes) 02/09/2018 09:13 AM
18932 Task New Normal Ethernet interface for ACC 02/09/2018 09:13 AM
18931 Task New Normal Finish new ACDC-ACC interface firmware 02/09/2018 09:12 AM
18930 Task New Normal In situ calibration of MRD layers 02/09/2018 09:07 AM
18929 Task New Normal Functional test of new MRD layers 02/09/2018 09:07 AM
18928 Task New Normal Finish MRD Refurbishment 02/09/2018 09:06 AM
18573 Task Work in progress Normal Gd-Safety and procedures (discussion with Angela) Emrah Tiras 02/09/2018 10:50 AM
18572 Task New Normal Cleanliness and handling strategy 06/12/2018 09:20 AM
18571 Task New Normal Finalize design and layout of water system 01/25/2018 07:40 AM
18570 Task New Normal Finalize experimental layout in the hall 12/14/2017 01:39 PM
18569 Task New Normal Revise Specification Doc. 06/12/2018 09:18 AM
18568 Task New Normal Finalize design of transparency calibration system 12/14/2017 01:34 PM
18567 Task New Normal Finalize design of source calibration system 12/14/2017 01:33 PM
18566 Task New Normal Finalize design of timing calibration system 01/25/2018 07:39 AM
18565 Task New Normal Final layout of new LAPPD housing 06/12/2018 09:19 AM
18564 Task New Normal Separate voltage regulators from ACDCs to separate board 06/12/2018 09:20 AM
18562 Task New Normal Draft LAPPD mounting board design 06/12/2018 09:19 AM
18561 Task Work in progress Normal Write TSW Emrah Tiras 06/12/2018 09:18 AM
18560 Task New Normal Figure out how to optically isolate the inner volume 12/14/2017 01:14 PM
18556 Task New High Design of the new tank lid 01/25/2018 07:34 AM
18553 Task New High Finalize design concept of inner structure Matthew Wetstein 06/13/2018 01:28 AM
15595 Task Assigned Normal SAM onboarding Arthur Kreymer 01/25/2018 07:25 AM
15476 Task Resolved High Remove from persistent runs <= 247 Arthur Kreymer 08/31/2017 08:37 AM
15475 Task Resolved High Remove v2data runs converted to vbdata Arthur Kreymer 08/31/2017 08:39 AM
14890 Task Resolved High remove older files from /pnfs/annie/persistent/raw Arthur Kreymer 01/05/2017 09:41 AM
13885 Task Work in progress High Move raw and processed data to per-run directories Steven Gardiner 01/25/2018 07:26 AM
11351 Task Assigned Normal DAQ output TOOL Benjamin Richards 01/15/2016 08:03 AM
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11349 Task New High DAQ board reader TOOL 01/15/2016 08:05 AM
11348 Task New Normal Postgress setup 01/05/2016 08:22 AM
11347 Task New Normal DAQ monitoring system Benjamin Richards 01/05/2016 08:21 AM
11346 Task Resolved Normal DAQ Control systems Benjamin Richards 01/15/2016 08:07 AM
11345 Task New Normal DAQ Serialisation 01/05/2016 08:17 AM
11344 Task Resolved Normal DAQ Jason (lite) messgae passing Benjamin Richards 01/15/2016 08:09 AM
11343 Task Resolved Normal DAQ Bool functions /status reporting Benjamin Richards 01/15/2016 08:08 AM
11342 Task Resolved Normal DAQ ZMQ/multicast integration Benjamin Richards 01/15/2016 08:07 AM
11100 Task New Normal Cables for Forward Veto 04/06/2016 11:09 PM
11099 Task New Normal Installation of Forward Veto Cabling 04/06/2016 11:07 PM
11095 Task New Normal Populate Crates in Hall 04/06/2016 11:06 PM
11093 Task New Normal Modify top of tank, add round offs 01/12/2016 02:36 PM
11092 Task New Normal Finish design of PMT holders 01/22/2016 08:51 AM
11090 Task New Normal PMT cabling and shipping 04/06/2016 11:05 PM
11089 Task New Normal Set up water skid and recirculation system 01/25/2018 07:20 AM
11088 Task New Normal Detector commissioning with water 01/25/2018 07:21 AM
11087 Task New Normal DAQ commissioning 01/25/2018 07:10 AM
11084 Task New Normal Construction of NCV 04/06/2016 11:07 PM
11082 Task New Normal Access Platform: construction and installation 04/06/2016 11:11 PM
11081 Task New Normal Practice lower inner structure into tank 04/06/2016 11:06 PM
11080 Task New Normal Construction of Inner Structure 01/12/2016 02:29 AM
11079 Task New Normal Spot testing of PMTs 04/06/2016 11:05 PM
11078 Task New Normal Development of PMT installation procedure 04/06/2016 11:05 PM
11076 Task New Normal Final decision on liner specs and estimate 01/12/2016 02:33 AM
10543 Task Resolved Normal Check availability of local timing references Jonathan Eisch 11/02/2015 01:31 PM
10535 Task New Normal Select and buy a suitable GPS receiver Jonathan Eisch 01/25/2018 07:16 AM
10534 Task Assigned Normal Determine GPS antenna location at ANNIE Hall Jonathan Eisch 01/25/2018 07:17 AM
10533 Task Assigned Normal Determine the suitability of GPS timing reference Jonathan Eisch 01/25/2018 07:17 AM
10532 Task Assigned Normal Select timing sources Jonathan Eisch 01/25/2018 07:17 AM
10530 Task Assigned Normal Timing distribution system Jonathan Eisch 01/25/2018 07:17 AM
10512 Task New Normal Test final pickoff/splitter 04/06/2016 11:14 PM
10510 Task Assigned Normal Mount pickoff/splitter pcb in enclosure, solder wires to bulkhead connectors Jonathan Eisch 04/06/2016 11:09 PM
10509 Task Assigned Normal Attach bulkhead connectors and pcb mounting hardware Jonathan Eisch 04/06/2016 11:13 PM
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10470 Task Resolved Normal Machine pickoff/splitter enclosure Jonathan Eisch 01/12/2016 03:05 PM
10468 Task Assigned Normal Pickoff/splitter enclosure production Jonathan Eisch 04/06/2016 11:13 PM
10463 Task Assigned Normal HV pickoff/splitter enclosure Jonathan Eisch 04/06/2016 11:13 PM
10461 Task Resolved Normal Full sized pickoff/splitter board population Jonathan Eisch 01/12/2016 03:07 PM
10457 Task Assigned Normal Design and build full sized pickoff/splitter board Jonathan Eisch 01/12/2016 03:07 PM
10456 Task Resolved Normal Test HV resilliance up to 3kV Jonathan Eisch 10/12/2015 02:40 PM
10449 Task Assigned Normal HV pickoff & signal splitter Jonathan Eisch 04/06/2016 11:14 PM
10443 Task Assigned Normal Make readout methods (to be used by artdaq) Jonathan Eisch 01/25/2018 07:16 AM
10442 Task Resolved Normal Throughput testing for ADC cards Jonathan Eisch 10/22/2015 01:40 PM
10440 Task Assigned Normal Externally trigger ADC cards Jonathan Eisch 01/25/2018 07:14 AM
10203 Task New Normal Determine placement of water pump Carrie McGivern 01/12/2016 02:33 AM
10201 Task New Normal Determine how structure and top will be lowered in ANNIE Hall Carrie McGivern 01/19/2016 02:33 PM
10176 Task New Normal Design of inner strcture Carrie McGivern 01/12/2016 02:31 AM
10175 Task New Normal Design of access platform Carrie McGivern 12/06/2015 10:36 AM
10174 Task New Normal Design of tank top Carrie McGivern 01/12/2016 02:32 AM
10173 Task New Normal Cost out plastic bag liner, get lead time Matthew Wetstein 12/06/2015 10:33 AM
10171 Task New Normal Follow up with Steve Dazeley Matthew Wetstein 09/18/2015 12:59 PM
10170 Task New Normal Cost out PVC for ANNIE Run | Plan (with plan B) Carrie McGivern 01/12/2016 02:34 AM
9089 Task Assigned Normal UC ADC cards Jonathan Eisch 01/25/2018 07:16 AM
9086 Task Assigned Normal Contact Zarko Pavlovic about beam timing signals. Jonathan Eisch 06/10/2015 10:48 AM
8913 Task Assigned Normal Send an ACDC + central card to QMUL Matthew Wetstein 10/09/2015 01:09 PM
8854 Task New Normal Ship the muon veto structure 08/05/2015 11:47 PM
8853 Task New Normal Water system shipped to FNAL for storage 12/06/2015 10:24 AM
8815 Task New Normal Final Decision on MRD and veto electronics 04/06/2016 11:08 PM
8813 Task Assigned Normal Design for clock distribution and timing Jonathan Eisch 01/25/2018 07:15 AM
8812 Task Assigned Normal Solidify Layout and number of crates channels for ANNIE Runl (Run Il) Matthew Wetstein 04/06/2016 11:14 PM
8811 Task Resolved Normal Figure out the data rates and size of output from the system Jonathan Eisch 10/22/2015 01:38 PM
8809 Task Assigned Normal Interface for PSEC electronics with ART system Karen Hayrapetyan 10/09/2015 01:06 PM
8808 Task New Normal Get details of what we can get from the beam spill and timing Jonathan Eisch 06/10/2015 10:48 AM
8636 Task New Normal Installation and commissioning of NCV 01/25/2018 07:11 AM
8634 Task New Normal Order materials for PMT structure 04/06/2016 11:09 PM
8633 Task New Normal MRD + veto system testing 04/06/2016 11:09 PM
8627 Task New Normal SciBooNE driven calculation of skyshine rates 06/04/2015 10:33 AM
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8625 Task New Normal Full MC model with 3D PMTs to study neutron tagging efficiencies 01/25/2018 07:24 AM
8623 Task New Normal Geant-based estimate of beam neutron rates and energies 01/25/2018 07:22 AM
8618 Task New Normal Sign over stewardship of the MRD steel 06/05/2015 06:39 AM
8617 Task New Normal Follow up with NMSU about keeping the MRD Scintillator 12/18/2015 09:22 AM
8616 Task New Normal Follow up on Fermilab PMTs/Scintillator 06/09/2015 02:02 AM
8615 Task New Normal Arrange to get the Kansas/Syracuse PMTs and scintillator 06/05/2015 06:42 AM
8600 Task New Normal Dark commissioning of PMTs in ANNIE Hall (no water) 01/25/2018 07:10 AM
8599 Task New Normal Begin Run1 data taking 01/25/2018 07:11 AM
8577 Task New Normal Water fill 01/25/2018 07:11 AM
8576 Task New Normal Assembly and installation of PMT modules 04/06/2016 11:06 PM
8575 Task New Normal Contact Stephen Geer about June PAC meeting 05/21/2015 10:07 AM
8573 Task New Normal Approval to purchase tank, from IA State Purchasing 05/27/2015 07:54 AM
8572 Task New Urgent Fermilab approval for tank purchase 06/09/2015 02:01 AM
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