Production Operations Management Service (POMS) - Issues

# Tracker Status Priority Subject Assignee Updated

19354 Milestone New Normal NERSC integration 03/12/2018 08:33 PM
19299 Milestone New Normal Fife_utils integration 10/10/2018 11:23 AM
19248 Milestone Closed Low Create POMS homepage 10/10/2018 11:27 AM
19247 Milestone New Low HEP Cloud integration 03/05/2018 10:34 PM
19246 Milestone New Normal POMS code improvements 03/05/2018 07:25 PM
19245 Milestone New Low Data Handling indipendence 03/05/2018 07:37 PM
19244 Milestone New Low Rucio integration 03/05/2018 07:36 PM
19243 Milestone New Normal POMS DB upgrade 03/05/2018 06:56 PM
19238 Milestone New Normal Launch Templates 03/05/2018 06:33 PM
19237 Milestone New Normal General workflow configurations 03/05/2018 07:20 PM
19236 Milestone New Normal FERRY/VOMS integration 03/05/2018 07:04 PM
19235 Milestone New Normal Cl integration 03/05/2018 07:03 PM
19234 Milestone New Normal Landscape integration 03/05/2018 07:03 PM
19233 Milestone New Normal Jobsub integration 10/10/2018 11:21 AM
19232 Milestone New Normal Services integration 10/10/2018 11:23 AM
19231 Milestone Closed Low POMS documentation for analysis users 10/10/2018 09:46 AM
19230 Milestone Closed Normal POMS documentation for production teams. 10/10/2018 09:46 AM
19229 Milestone Closed High POMS on-line documentation 10/10/2018 09:46 AM
19228 Milestone Closed High POMS tutorials Anna Mazzacane 10/10/2018 09:44 AM
19227 Milestone Closed Normal Revised old documentation and Wiki pages 10/10/2018 09:46 AM
19226 Milestone Closed Normal POMS Documentation Anna Mazzacane 10/10/2018 09:47 AM
19225 Milestone New Low On-board future projects 03/05/2018 02:09 PM
19224 Milestone Assigned High On-board SBND 03/05/2018 02:08 PM
19223 Milestone Assigned High On-board uBooNE 03/05/2018 12:20 PM
19222 Milestone Assigned High On-board mu2e 03/05/2018 12:18 PM
19221 Milestone Assigned High On-board g-2 03/05/2018 12:18 PM
19220 Milestone Closed High On-board ICARUS Anna Mazzacane 10/10/2018 11:32 AM
19219 Milestone Assigned High On-board DUNE 03/05/2018 12:01 PM
19218 Milestone Resolved High On-board NOvA 03/05/2018 12:17 PM
12610 Milestone Assigned High On-board IF experiments to use POMS. 10/10/2018 11:32 AM
7953 Milestone Closed Normal Integrate Batch Interface 02/26/2016 04:04 PM
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7952 Milestone Closed Normal Code and Test Batch Interface 01/25/2016 02:17 PM
7951 Milestone Closed Normal Code Initial GUI Screens 01/25/2016 02:17 PM
7950 Milestone Closed Normal Code Database Model 01/25/2016 02:17 PM
7949 Milestone Closed Normal Batch System Interface Desgin 01/25/2016 02:17 PM
7948 Milestone Closed Normal Detailed GUI Desgin Michael Gheith 01/25/2016 02:17 PM
7947 Milestone Closed Normal Detailed Database Design 02/09/2016 02:22 PM
7946 Milestone Closed Normal Requirements Document 01/25/2016 02:17 PM
7945 Milestone Closed Normal Project Charter Marc Mengel 05/21/2015 02:16 PM
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