

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
8744	uBoone Operations	Necessary Maintenance	Resolved	Normal	Connect PMT cables to PMT flange	Taritree Wongjirad	10/09/2015 08:42 AM
8745	uBoone Operations	Necessary Maintenance	New	Normal	Connect PMT HV cables to PMT HV modules	Taritree Wongjirad	05/12/2015 03:05 PM
8763	uBoone Operations	Necessary Maintenance	Resolved	High	Determine how PMT system will be read out in conjunction with muon telescope	Taritree Wongjirad	10/09/2015 07:07 AM
8726	uBoone Operations	Necessary Maintenance	New	Normal	Install fan above PMT flange	Taritree Wongjirad	05/12/2015 02:23 PM
7707	uBoone Operations	Necessary Maintenance	Resolved	Normal	Install LED flasher board at LArTF	Taritree Wongjirad	10/09/2015 08:43 AM
8731	uBoone Operations	Necessary Maintenance	New	Normal	Label cable from PMT/laser interlock box to PMT HV interlock input	Taritree Wongjirad	05/12/2015 02:35 PM
8734	uBoone Operations	Necessary Maintenance	New	Normal	PMT HV modules need to be labelled	Taritree Wongjirad	05/12/2015 02:49 PM
8762	uBoone Operations	Necessary Maintenance	New	Normal	Populate PMT system NIM bin with appropriate modules	Taritree Wongjirad	05/12/2015 03:42 PM
9931	uBooNE Detector Physics	Task	Assigned	Normal	Production PMT pedestal and gain determination	Taritree Wongjirad	02/08/2016 11:09 AM