

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
10201	ANNIE1-mechanical-design	Task	New	Normal	Determine how structure and top will be lowered in ANNIE Hall	Carrie McGivern	01/19/2016 02:33 PM
10170	ANNIE1-mechanical-design	Task	New	Normal	Cost out PVC for ANNIE Run I Plan (with plan B)	Carrie McGivern	01/12/2016 02:34 AM
10203	ANNIE1-mechanical-design	Task	New	Normal	Determine placement of water pump	Carrie McGivern	01/12/2016 02:33 AM
10174	ANNIE1-mechanical-design	Task	New	Normal	Design of tank top	Carrie McGivern	01/12/2016 02:32 AM
10176	ANNIE1-mechanical-design	Task	New	Normal	Design of inner structure	Carrie McGivern	01/12/2016 02:31 AM
10175	ANNIE1-mechanical-design	Task	New	Normal	Design of access platform	Carrie McGivern	12/06/2015 10:36 AM