

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
19064	art	Bug	Closed	Normal	services.scheduler.num_threads does not work	Kyle Knoepfel	02/20/2018 10:46 AM
18732	studio	Bug	Closed	Normal	Build failure with studio when trying to use message facility	Kyle Knoepfel	01/18/2018 10:17 AM
16335	studio	Necessary Maintenance	Accepted	Normal	Do you need the "setliblist.cmake" file?		01/18/2018 10:10 AM
16309	studio	Bug	Closed	Normal	Nothing in studio sets FHICL_FILE_PATH		01/18/2018 10:17 AM
16308	studio	Bug	Closed	Normal	studio create-analyzer (and likely the other create- commands) does not handle namespaces correctly	Kyle Knoepfel	01/18/2018 10:17 AM
16307	studio	Feature	Accepted	Normal	Setup script for a studio area does not set up cmake, causing studio build to fail		05/01/2017 11:43 AM
13984	art	Support	Closed	Normal	cetlib build failure with native clang from Xcode 8	Christopher Green	04/27/2017 02:38 PM
13774	art	Support	Closed	Normal	Muon g-2 test failure with Floating Point Exception in G4AllocatorPool::Grow	Adam Lyon	09/06/2016 11:28 AM
11646	cet-is	Support	Closed	Normal	Build Geant4 v10.2 with the USolids library (but with USOLIDS_VECGEOM=OFF)		11/21/2016 11:52 AM
11642	cet-is	Support	Closed	Normal	Please create an art v1_17_07 build with CLHEP v2.3		11/21/2016 11:51 AM
11279	gm2planning	Task	Closed	Normal	Write documentation for new CVMFS	Adam Lyon	12/30/2015 01:18 AM
11278	gm2planning	Task	Closed	Normal	Send e-mail out	Adam Lyon	12/30/2015 01:18 AM
11277	gm2planning	Task	Closed	Normal	Add getopt	Adam Lyon	12/22/2015 11:54 AM
11223	gm2planning	Task	New	Normal	Integrate Root 6	Adam Lyon	12/18/2015 12:46 AM
11222	gm2planning	Task	New	Normal	Commence MDC-0	Tammy Walton	12/18/2015 12:44 AM
11221	gm2planning	Task	New	Normal	Shower behavior validated	David Sweigart	12/18/2015 12:43 AM
11220	gm2planning	Task	New	Normal	Calorimeter behavior validated	Aaron Fienberg	12/18/2015 12:42 AM
11219	gm2planning	Task	New	Normal	Tracking behavior correct	Tammy Walton	12/18/2015 12:42 AM
11218	gm2planning	Task	New	Normal	Tracking materials correct	Leah Welty-Rieger	12/18/2015 12:41 AM
11217	gm2planning	Task	New	Normal	Fields are correct	Nathan Froemming	12/18/2015 12:45 AM
11216	gm2planning	Task	New	Normal	Final guns and beam physics validation	Nathan Froemming	12/18/2015 12:40 AM
11215	gm2planning	Task	New	Normal	Final geometry validation	Renee Fatemi	12/18/2015 12:39 AM
11214	gm2planning	Task	New	Normal	Commence MDC-0 Commissioning	Tammy Walton	12/18/2015 12:38 AM
11213	gm2planning	Task	New	Normal	Write submission scripts	Tammy Walton	12/18/2015 12:37 AM
11212	gm2planning	Task	New	Normal	Understand data management	Leah Welty-Rieger	12/18/2015 12:36 AM
11211	gm2planning	Task	New	Normal	Integrate latest versions of g-2 code for MDC-0	Adam Lyon	12/18/2015 12:36 AM
11210	gm2planning	Task	Assigned	Normal	Make v8 series point release using v7_01_00	Adam Lyon	12/18/2015 12:35 AM
11209	gm2planning	Task	New	Normal	Release v8_00_00	Adam Lyon	12/18/2015 12:32 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
11208	gm2planning	Task	New	Normal	Integrate latest versions of art and externals	Adam Lyon	12/18/2015 12:33 AM
11207	gm2planning	Task	New	Normal	Validate simulation using Geant4 v10	Renee Fatemi	12/18/2015 12:30 AM
11206	gm2planning	Task	New	Normal	Make v7 series point release from v6_03_00	Adam Lyon	12/18/2015 12:25 AM
11205	gm2planning	Task	New	Normal	Release v7_00_00	Adam Lyon	12/18/2015 12:21 AM
11204	gm2planning	Task	New	Normal	Integrate Geant4 v10	Jesse Melhuish	12/18/2015 12:20 AM
11203	gm2planning	Task	New	Normal	Release v6_04_00	Adam Lyon	12/18/2015 12:19 AM
11202	gm2planning	Task	New	Normal	Integrate latest versions of g-2 code for MDC-0	Adam Lyon	12/18/2015 12:18 AM
11201	gm2planning	Task	New	Normal	Release v6_03_00	Adam Lyon	12/18/2015 12:17 AM
11200	gm2planning	Task	New	Normal	Integrate gm2util, gm2track, gm2calo, etc	Adam Lyon	12/18/2015 12:17 AM
11199	gm2planning	Task	New	Normal	Move data products in gm2ringsim into gm2dataproducs	Adam Lyon	12/18/2015 12:16 AM
11198	gm2planning	Task	New	Normal	Release v6_02_00	Adam Lyon	12/18/2015 12:15 AM
11197	gm2planning	Task	Assigned	Normal	Merge latest code into develop from artg4, gm2ringsim, gm2geom, gm2dataproducs	Adam Lyon	12/18/2015 12:55 AM
11196	gm2planning	Task	Assigned	Normal	Release ParaView and Catalyst Live into CVMFS	Adam Lyon	12/17/2015 11:59 PM
11195	gm2planning	Task	Closed	Normal	Adopt new gm2.opensciencegrid.org CVMFS	Adam Lyon	12/30/2015 01:19 AM
11194	gm2planning	Task	Closed	Normal	Release cadmesh into CVMFS	Adam Lyon	12/30/2015 01:21 AM
11193	gm2planning	Task	Assigned	Normal	Standardize build scripts	Adam Lyon	12/17/2015 11:57 PM
11192	gm2planning	Task	Assigned	Normal	Check that g-2 anomaly comes from gm2constants	Adam Lyon	12/17/2015 11:54 PM
11191	gm2planning	Task	Assigned	Normal	Add EDM to the guns	Joseph Price	12/17/2015 11:53 PM
11190	gm2planning	Task	Assigned	Normal	Integrate the beam dynamics gas gun	Nathan Froemming	12/17/2015 11:52 PM
11189	gm2planning	Task	Assigned	Normal	Integrate the upstream gun	Nathan Froemming	12/17/2015 11:55 PM
11188	gm2planning	Task	Assigned	Normal	Integrate auxiliary detectors and other structures	Renee Fatemi	12/17/2015 11:50 PM
11187	gm2planning	Task	Assigned	Normal	Integrate calorimeters	Renee Fatemi	12/17/2015 11:48 PM
11186	gm2planning	Task	New	Normal	Integrate trackers	Leah Welty-Rieger	12/17/2015 11:45 PM
11185	gm2planning	Task	New	Normal	Integrate inflector, kickers, IBMS	Nathan Froemming	12/17/2015 11:46 PM
11184	gm2planning	Task	Assigned	Normal	Integrate new CADMesh Hierarchy	Renee Fatemi	12/17/2015 11:46 PM
7580	art	Support	Feedback	Low	Can't debug with the debug builds of art and externals on Mac OSX		10/23/2017 12:12 PM
7232	art	Bug	Closed	Normal	Build error for dictionaries in art v1_12_02 (gcc 4_9_1)	Christopher Green	05/22/2015 05:52 PM
7172	art	Bug	Closed	High	Changes to ArtMake and cetbuildtools break g-2 builds	Lynn Garren	11/25/2014 10:17 AM
6618	cet-is	Support	Closed	Normal	Cannot pull products for Mavericks art 1_10_00a	Lynn Garren	11/07/2014 01:13 PM
5093	art	Bug	Closed	Normal	Files in g4emlow/v6_32/NULL/G4EMLOW6.32/penelope/ have the wrong permissions	Lynn Garren	03/03/2014 11:44 AM
5092	art	Feature	Closed	Normal	Build Art and dependencies for OSX 10.9 Mavericks	Christopher Green	09/03/2014 09:26 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3601	art	Bug	Closed	Normal	Calling event.put(std::move(aUniquePtr)) leaves aUniquePtr in a state that looks usable, but is deadly	Christopher Green	05/10/2013 11:31 AM
3134	art	Bug	Rejected	Normal	Non-informative exception thrown if FHICL parameter isn't found in a Service constructor		08/06/2013 02:59 PM
3120	gm2SoftwareTools	Milestone	Closed	Normal	Deploy v201211	Adam Lyon	11/13/2012 02:09 AM
3072	incrWeave	Bug	Closed	Normal	and this is badd too	Adam Lyon	10/25/2012 01:37 AM
3071	incrWeave	Bug	New	Normal	Bad docs		10/25/2012 01:33 AM
3070	incrWeave	Bug	New	Normal	Review request [commit:5ff351575cdef7dfef47cdb10223aad22ac99fe1: Typo and fix ext default for latex]	Adam Lyon	10/25/2012 01:32 AM
3019	gm2SoftwareTools	Bug	Closed	Normal	Fix art_mod according to bug in issue: #3018	Adam Lyon	11/13/2012 09:48 AM
3018	art	Bug	Closed	High	art_make(LIBRARIES "lib1" "lib2" "lib3") only passes "lib1" to _art_simple_plugin	Lynn Garren	10/18/2012 09:09 AM
3012	artg4	Feature	Assigned	Normal	Add a constructor for DetectorBase to take just the parameter set	Adam Lyon	10/14/2012 11:54 AM
3006	artg4	Bug	New	Normal	Needs Geant4/	Adam Lyon	10/13/2012 02:14 AM
3001	artg4	Feature	Accepted	Normal	Add skeleton services for convenience	Adam Lyon	10/13/2012 02:44 AM
3000	gm2SoftwareTools	Milestone	Rejected	Normal	Include in gm2 v201210	Adam Lyon	11/13/2012 02:12 AM
2998	gm2SoftwareTools	Milestone	Closed	Normal	Install v201209_03 into the release area	Adam Lyon	10/12/2012 05:05 PM
2997	gm2SoftwareTools	Feature	Closed	Normal	Add a variable to easily get back to the directory above build and local_products	Adam Lyon	10/12/2012 05:02 PM
2996	gm2SoftwareTools	Feature	Closed	Normal	Allow setup_for_development to figure out build type	Adam Lyon	10/12/2012 05:03 PM
2990	art	Bug	Closed	Normal	artmod produces code that does not compile	Christopher Green	10/19/2012 11:14 AM
2887	art	Feature	Closed	Normal	Allow modules to call library code to register their products		08/24/2012 12:09 PM
2886	art	Feature	Closed	High	All configured services shall be created		08/24/2012 11:56 AM
2855	cetbuildtools	Bug	Closed	Normal	art_make() on a directory with only modules fails	Lynn Garren	09/20/2012 03:47 PM
2853	cetbuildtools	Feature	Closed	Normal	Add something to product_deps so that I can set my own environment variables in the product table file	Lynn Garren	10/05/2012 12:12 PM
2850	ups	Bug	Closed	Normal	setup -B silently fails if version violation on dependency	Marc Mengel	04/25/2017 04:32 PM
2397	art	Feature	Closed	Normal	Interface to the ART "user" database (file's SQLite DB)		09/19/2013 03:27 PM
1641	gm2SoftwareTools	Feature	Closed	Normal	Add a "zapBuild" command to gm2d		08/11/2011 10:36 AM
1634	art	Bug	Closed	Normal	The Modules subdirectory in art does not get installed - it is not part of the art_suite_0_07_13 tar file	Christopher Green	08/19/2011 11:01 AM
1206	art	Feature	Closed	Normal	Executable for g-2	Walter E Brown	04/15/2011 11:10 AM
170	incrWeave	Feature	Closed	Normal	Add a verbose option	Adam Lyon	12/04/2009 04:29 PM
169	incrWeave	Bug	Closed	Normal	Fix typos in man page	Adam Lyon	12/04/2009 04:29 PM
165	incrWeave	Bug	Closed	Normal	Sweave runs out of file connections	Adam Lyon	12/04/2009 04:30 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
133	incrWeave	Feature	Closed	Normal	Add dependency checking	Adam Lyon	11/16/2009 10:41 AM